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SPECIAL ECONOMIC ZONE
Maluti-A-Phofung
Free State, South Rfrica

Growing the Economy

MALUTI-A-PHOFUNG SPECIAL ECONOMIC ZONE

REQUEST FOR TENDER
BID NUMBER: MAPSEZ 003/2026(T)
APPOINTMENT OF A MULTIDISCIPLINARY PROFESSIONAL FIRM TO
UNDERTAKE THE REVIEW AND UPDATE OF THE MAPSEZ MASTER PLAN

TENDER PARTICULARS

Tender / Bid Number MAPSEZ 003/2026(T)

Advert Date 22 September 2026

Closing Date 13 October 2026

Closing Time 11:00

Bid Validity 90 calendar days from the closing date

Contract Period Twenty-four (24) weeks from the written commencement date

Submission Address MAESE; Head Office, Cnr Amanda and De Lange Streets, Tshiame,
Harrismith, 9880

BIDDER / COMPANY DETAILS

Bidder / Company Name

Company Registration Number
CSD Supplier Number MAAA

Authorised Representative

Contact Number and E-mail

Issued by:

Maluti-a-Phofung Special Economic Zone
Cnr Amanda and De Lange Streets
Tshiame, Harrismith

Tel: 058 635 1120

www.mapsez.co.za

MAPSEZ | REQUEST FOR TENDER | MASTER PLAN REVIEW | VOLUME 1 Page 1 of 95



MAPSEZ 003/2026(T) | VOLUME 1

VERY IMPORTANT NOTICE ON DISQUALIFICATION

A Bid not complying with the peremptory requirements stated hereunder will be regarded as being a “not Acceptable Bid” and
as such will be rejected.

“Acceptable Bid” means any bid which, in all respects, complies with the conditions and specifications set out in this document,
including the applicable Preferential Procurement Policy Framework Act, 2000 and related procurement legislation.

Bidders are expected to:

i. Submit the bid on or before the closing date and time.

ii. Fillin the required information in all prescribed forms and schedules.

iii. Complete all forms and schedules in black ink. Do not use pencil or correction fluid.

iv. Make corrections only by placing a line through the incorrect words or numbers, inserting the correction and initialling next to the
amendment.

v. Ensure that witnesses sign where required.

vi. Attend the compulsory briefing / clarification meeting, where applicable.

vii. Attach a signed Joint Venture / Consortium agreement, where applicable.

viii. Ensure that only the duly authorised person signs the tender offer and prescribed forms.

ix. Provide the CSD and SARS tax-compliance information required in the tender returnables.

x. Be registered on the Central Supplier Database.

xi. Hold any other registration expressly required by this tender, where applicable.

Furthermore, the Bid will be considered as not acceptable if:

i. There are attempts by the bidder to improperly influence the evaluation or awarding of the bid.

ii. The bidder or any of its directors is listed on the Register of Bid Defaulters, where applicable.

iii. The bidder has abused the MAPSEZ Supply Chain Management System or is restricted from doing business with the public sector, where
applicable.

iv. The bidder, or a relevant director, manager, principal shareholder or stakeholder, is in the service of the state where this is prohibited by
applicable prescripts.

v. An actual conflict of interest exists and is not properly disclosed or managed.

vi. The bidder submits the tender on documentation other than that issued or formally amended by MAPSEZ.

MAPSEZ: Initial Witness: Initial

Bidder: Initial Witness: Initial

IN THIS DOCUMENT AND OTHER DOCUMENTS REFERRED TO BUT NOT ATTACHED, THE FOLLOWING WORDS ARE SYNONYMOUS
WITH EACH OTHER

1. CLIENT, EMPLOYER, MALUTI-A-PHOFUNG SPECIAL ECONOMIC ZONE

2. BIDDER, CONTRACTOR, SERVICE PROVIDER

3. QUOTATION, BID, TENDER AND VARIATIONS THEREOF

4. JOINT VENTURE / CONSORTIUM
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MASTER TABLE OF CONTENTS - ALL FOUR VOLUMES

* Invitation to Tender

» Tender Data and Conditions

* Evaluation Process

* Administrative and Mandatory Compliance
* Functionality Evaluation

* Price and Preference

* Award

* Special Conditions of Contract

Tendering Procedures,
Volume 1 Evaluation and Special
Conditions of Contract

» Background and Context

« Existing Master Plan Baseline
* Objectives of the Assignment
» Scope of Work

Scope of Work / Technical * Technical Requirements
Requirements * Professional Responsibilities
* Deliverables and Milestones

* Programme Requirements

+ Stakeholder Engagement

* Handover Requirements

Volume 2

* Pricing Instructions

* Professional Fees

* Supporting / Sundry Professional Rates
* Disbursements

* Milestone Pricing

* VAT

* Total Tender Price

* Price Declaration

Volume 3 Financial Tender

* Returnable Document Checklist

* Bidder Information

+ Standard Bid Documents

* Authority to Sign

+ JV / Consortium Information

» Mandatory Key Personnel Schedule
Returnable Documents and * Key Personnel CV and Relevant Experience Schedules
Bidder Response Schedules » Company Experience Schedule

* Implementation Response

* Financial Capacity Schedule

* Specific Goals Schedule

» Addenda Acknowledgement

+ Bidder Declaration

* Supporting Documentation Index

Volume 4

The four volumes form one integrated Request for Tender and must be read together. Requirements contained in

one volume may be cross-referenced in another volume.
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VOLUME 1

TENDERING PROCEDURES, EVALUATION AND SPECIAL CONDITIONS OF
CONTRACT

REVIEW AND UPDATE OF THE MAPSEZ MASTER PLAN
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1.0. GLOSSARY OF TERMS

A written amendment, clarification or additional instruction formally issued by
MAPSEZ before tender closing.

The complete response submitted by a bidder in accordance with the requirements of
the RFT.

The entity, firm, Joint Venture or Consortium submitting a tender; after award, the
appointed service provider.

Central Supplier Database.

Engineering Council of South Africa.

Free State Development Corporation.

National Treasury General Conditions of Contract.

A formal arrangement between two or more entities jointly submitting the tender.

Maluti-a-Phofung Special Economic Zone.

The MAPSEZ Master Plan to be reviewed and updated under this tender.

Insurance cover for liability arising from professional errors, omissions or negligence

in the provision of professional services.

South African Council for Planners.

South African Qualifications Authority.

Standard Bidding Document.

The goals used for preference-point allocation under the applicable 80/20 preference
system.
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1.1. INVITATION TO TENDER

1.1.1. Tender Invitation

The Maluti-a-Phofung Special Economic Zone invites suitably qualified multidisciplinary professional firms, Joint
Ventures or Consortia to submit tenders for the appointment of a multidisciplinary professional firm to undertake the
review and update of the MAPSEZ Master Plan.

The assignment period will be twenty-four (24) weeks from the written commencement date.

1.1.2. Tender Information

Procuring Institution | Maluti-a-Phofung Special Economic Zone

Bid Number MAPSEZ 003/2026(T)

Description Review and update of the MAPSEZ Master Plan

Procurement Method | Open competitive Request for Tender for professional services

Contracting Basis Single multidisciplinary firm, Joint Venture or Consortium

Closing Date 13 October 2026

Closing Time 11:00

Bid Box MAPSEZ Head Office, Cnr Amanda and De Lange Streets, Tshiame, Harrismith, 9880
Bid Validity 90 calendar days

Contract Period 24 weeks

Preference System 80/20

Functionality

70/100
Threshold

Bidders MUST register with Ms. N. Sekaja via telephone (058) 635 1120/1134 and/or
Briefing Session via e-mail at nneheng@mapsez.co.za before 09:00am on the 28t September 2026 to

be registered on the list of clarification meeting attendees

1.1.3. Bidding Procedure Enquiries

Mr Thapelo Moloi
Supply Chain Management
Tel: 058 635 1120

E-mail: thapelom@mapsez.co.za

1.1.4. Technical Enquiries

Mr Vusmuzi Nyathi
Junior Civil Engineer
Tel: 058 635 1120

E-mail: vusmuzi@mapsez.co.za
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1.2. TENDER DATA AND CONDITIONS

1.2.1. Tender Advert and Closing Date

Advert Date:

22 September 2026

Compulsory Briefing Session:

A compulsory briefing session will be held on 28 September 2026. Bidders who fail to attend the compulsory briefing

session will be disqualified.

Attendance of the virtual/online clarification meeting is mandatory. Bidders MUST register with Ms. N. Sekaja
via telephone (058) 635 1120/1134 and/or via e-mail at nneheng@mapsez.co.za before 09:00am on the 28th of
September 2026 to be registered on the list of clarification meeting attendees. A link will be provided upon suc-
cessful registration.

Closing Date:

The tender will close on 13 October 2026 at [insert time]. Bids received after the closing date and time will not be

considered.
Tender Period:

The tender will be advertised for a period of twenty-one (21) days, from 22 September 2026 to 13 October 2026.

1.2.2.

1.2.3. Procurement Process

This tender will follow a single-envelope quality-and-price process.

The complete submission must contain all prescribed administrative documents, mandatory evidence, technical and

functionality information, the Financial Tender and preference documentation.

The tender will be evaluated sequentially in accordance with Section 1.3.

1.2.4. Communication and Clarification

All requests for clarification must be submitted in writing by e-mail.

Procurement-related enquiries must be directed to the SCM contact stated in Section 1.1.3, and technical enquiries

to the technical contact stated in Section 1.1.4.
Requests for clarification must reach MAPSEZ no later than five (5) working days before the tender closing date.

Where a clarification is relevant to all prospective bidders, MAPSEZ may issue the response through a formal

clarification notice or addendum.
No oral clarification, explanation or representation will bind MAPSEZ unless confirmed in writing.
1.2.5. Compulsory Briefing Session

A compulsory in-person briefing session will be held. Attendance is mandatory. A bidder that fails to attend the briefing

session and complete the official attendance register will be regarded as non-responsive.

Date 28 September 2026
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Time 11:00

Venue Link will be provided at registration.

Bidders must register with MAPSEZ by 09:00am on Monday 28 September
2026 to be on the list of registered participants for the meeting. The
Microsoft Teams link will be provided only to bidders who have registered
by the deadline (See Tender Notice and Invitation).

1.2.6. Submission Requirements

Signed Original One (01) complete signed original tender submission

Electronic Copy One (01) searchable PDF copy on USB flash drive

Packaging Signed original and USB in one sealed envelope

Envelope Marking Tender number, tender description, closing date, bidder name and return address

The signed original will prevail where a discrepancy exists between the hard-copy and electronic versions.
The Financial Tender must not be submitted in a separate envelope.
E-mail, facsimile, telegraphic and late tender submissions will not be accepted.

Corrections must be initialled by the authorised signatory. Correction fluid may not be used.

1.2.7. Tender Validity

The tender must remain valid for 90 calendar days after the closing date.

MAPSEZ may request an extension before expiry. A bidder agreeing to an extension may not alter its tender.

1.2.8. Addenda and Amendments

MAPSEZ may issue formal addenda before tender closing. Bidders must acknowledge all applicable addenda.
Where an addendum materially affects the tender requirements, MAPSEZ may extend the closing period.

After closing, MAPSEZ may request lawful clarification of information already submitted. Such clarification may not

be used to alter the price or scope, improve the bidder’'s competitive position, or cure a material non-compliance.

1.2.9. Joint Ventures, Consortia and Subcontracting

A Joint Venture or Consortium must submit a signed agreement identifying:

» the Lead Partner;

» all participating members;

* percentage participation;

* roles and responsibilities;

+ relevant professional disciplines;

» authority of the authorised representative; and

+ joint and several liability.
A consolidated JV / Consortium CSD registration report must be submitted.

A Key Mandatory Professional may be provided by any participating JV / Consortium member, provided that the
proposed individual:
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* is named in the tender;

+ forms part of the proposed project team;

* meets the prescribed qualification and experience requirements;

» holds the prescribed professional registration, where applicable; and

* is available to perform the assignment.
No material subcontractor or Key Professional may be replaced after award without prior written approval from
MAPSEZ.

1.2.10. Reservations and Disclaimers

MAPSEZ reserves the right to:
» verify information contained in a tender;
* request lawful clarification;
* reject a materially non-responsive tender;
» cancel the procurement process in accordance with applicable requirements; and
* not accept the lowest-priced or any tender.
The cost of tender preparation is for the bidder’s account.

An award remains subject to the applicable approval processes, availability of budget and conclusion of a written

contract.
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1.3. EVALUATION PROCESS

1.3.1. Evaluation Sequence

The tender will be evaluated sequentially. A bidder must satisfy the requirements of each stage before proceeding to the next stage.
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The tender must be received before the closing date and
time and submitted in the prescribed manner.
Tme;igifrinI?o::;n iintnen;uj: int;tei\aIIc;c;mvf/)Le;f:veirnrefulljli’reiin =) Document completed in ful Pass / Fail. A tender that
ADMINISTRATIVE P : | 9 QUIreC-1 1 signed / initialled where required is not administratively
1 All applicable fields must be completed or marked N/A . . .
COMPLIANCE . O N/A indicated where applicable complete will not proceed
where not applicable. .
O Submission requirements met to Mandatory Compliance.
Corrections must be initialed and correction fluid may not be
used. The prescribed original and electronic copy must be
submitted.
Pass / Fail. Failure to meet
The bidder must comply with all mandatory requirements | ] Mandatory requirements responded to | any applicable mandatory
2 MANDATORY stated in Section 1.4.2, including the six (6) Key Mandatory | 0 Required documents attached requirement will render the
COMPLIANCE Personnel and all prescribed mandatory returnable | g Mandatory personnel requirements tender non-responsive and
documents and supporting evidence. met it will not proceed to
Functionality Evaluation.
Bidders that pass Mandatory Compliance will be evaluated N _ Minimum 70/100. A bidder
FUNCTIONALITY / against the approved functionality criteria and weighting. O Functionality response submitted scoring below 70% will not
3 O Supporting evidence submitted .
QUALITY The bidder must submit the prescribed functionality . proceed to Price and
i , O Evaluation completed Specific Goal
response and supporting evidence. peciiic oals.
o ] ] ] ) O Financial Tender completed ] ]
4 PRICE AND SPECIFIC Qualifying bidders will be evaluated in accordance with the [ Preference documentation submitted 80 points for Price + 20
GOALS applicable 80/20 Preference Point System. points for Specific Goals.
O Evaluation completed

A bidder must pass each evaluation stage before proceeding to the next stage. A bidder that fails Administrative Compliance will not proceed to Mandatory Compliance; a bidder

that fails Mandatory Compliance will not proceed to Functionality Evaluation; and a bidder scoring below 70% for Functionality will not proceed to Price and Specific Goals.
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1.4. ADMINISTRATIVE AND MANDATORY COMPLIANCE

All tenders will first be assessed for Administrative Compliance in accordance with Section 1.4.1. Only tenders found

to be administratively compliant will proceed to Mandatory Compliance.

Bidders are required to comply with all mandatory requirements set out in Section 1.4.2. Failure to comply with any
applicable mandatory requirement will render the tender non-responsive and the tender will not proceed to

Functionality or Price and Specific Goals.

1.4.1. Administrative Compliance

For purposes of Administrative Compliance, MAPSEZ will assess whether the tender:

» was received at the official tender submission point before the closing date and time;

* was submitted in the prescribed format;

» has been completed in full and in permanent ink;

* has been signed or initialled in all places where a signature or initial is required;

» has all applicable fields completed or marked N/A where not applicable;

» contains no unauthorized alterations or use of correction fluid;

* has all corrections properly initialled by the authorised signatory;

» includes the prescribed signed original and electronic copy; and

* is appropriately labelled with the tender number, tender description and bidder details.
A tender that is not fully completed and duly signed as prescribed will be regarded as administratively non-compliant
and will not proceed to the Mandatory Compliance stage.

1.4.2. Mandatory Requirements

Bidders must comply with all mandatory requirements set out in this section. Failure to comply with any applicable
mandatory requirement will render the tender non-responsive and the bidder will not proceed to Functionality

Evaluation.

1.4.2.1. Six Key Mandatory Personnel

Bidders are required to provide the six (6) Key Mandatory Professional Resources / Personnel required to lead the
execution of the contract.
The proposed personnel must hold the prescribed qualifications and minimum experience and must be registered
with the appropriate professional body or council where professional registration is applicable to the relevant
discipline.
For each proposed professional, the bidder must attach:

* amaximum two-page Curriculum Vitae (CV);

» a certified copy of the relevant qualification(s);
* a SAQA Certificate of Evaluation for any qualification obtained outside South Africa; and
» certified proof of current professional registration with the relevant professional body or council, where

applicable.
The information stated in the tender must correspond with the supporting documentation submitted. Failure to provide
any one of the six (6) Key Mandatory Personnel, or failure to submit the prescribed supporting documentation, will
render the tender non-responsive and the bidder will not proceed to Functionality Evaluation.

For bidders that satisfy the mandatory administrative and personnel requirements, the same six Key Mandatory
Personnel will thereafter be assessed under the Functionality Evaluation Criteria in Section 1.5.
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Town and Regional
Planner - Project
Director / Master Plan

Team Leader

Postgraduate qualification in

Town and Regional Planning,
Urban and Regional Planning,
City and Regional Planning,
Spatial Planning, or an
equivalent relevant planning

qualification.

Current SACPLAN
registration as a

Professional Planner

Strategic leadership,
multidisciplinary integration,
stakeholder engagement,
coordination, review and final

quality assurance.

Personnel Name:

Professional Body:

Registration Level:

Registration No.:

CV & required supporting documents:
Yes O No O

BEng /BSc Eng/ BTech /

Overall civil infrastructure strategy

Personnel Name:

Professional Body:

qualification.

Civil Engineer — Civil o ) ) Current ECSA ) ) ) ,
BEngTech in Civil Engineering, ] ) and integration across roads, Registration Level:
2 Infrastructure ) o registration as Pr. Eng or o . .
. . or an equivalent relevant Civil stormwater, water, sanitation and | Registration No.:
Engineering Lead ) ) o Pr. Tech. Eng . ) . .
Engineering qualification. bulk civil services. CV & required supporting documents:
Yes O No O
Personnel Name:
BEng / BSc Eng / BTech / Overall electrical infrastructure: )
Professional Body:
Electrical Engineer — BEngTech in Electrical Current ECSA demand, bulk supply, substations, ) ,
Registration Level:
3 Electrical Infrastructure |Engineering, or an equivalent registration as Pr. Eng or | reticulation, distribution and ) ,
Registration No.:
Engineering Lead relevant Electrical Engineering |Pr. Tech. Eng internal / external electrical

planning.

CV & required supporting documents:
Yes O No O

MAPSEZ | REQUEST FOR TENDER | MASTER PLAN REVIEW | VOLUME 1

Page 13 of 95



MAPSEZ 003/2026(T) | VOLUME 1

Plan transport, traffic, rail, access |Personnel Name:

Bachelor’s degree in Transport | Current SACPLAN

Transport Planner / Civil and logistics integration. Professional Body:
Planning, Town and Regional Professional Planner or . .
Engineer — Transport, Registration Level:
4 . . Planning, Civil / Transport ECSA Pr. Eng/ Pr. . .
Traffic, Rail and Enai _ valent | Tech. E dina t Registration No.:
ngineering, or an equivalen ech. Eng, according to . .
Logistics Lead g g g 9 g CV & required supporting documents:
relevant qualification. discipline proposed
Yes O No O

Personnel Name:

. Translating the vision, site and Professional Body:
Bachelor’s degree in Current SACAP ] o i . .
. ) , . ) . | spatial analysis, circulation and Registration Level:
5 Architect architecture studies, designer |registration as a quantity ) ) ,
L flow, design and regulatory Registration No.:
or levant qualification. surveyor . .
compliance etc. CV & required supporting documents:
Yes O No O
Personnel Name:
Initial cost modeling, financial Professional Body:
] ) Current SACQSP/ . ) . ;
Quantity Surveyor / Cost | Bachelor's degree in quantity ] ] feasibity, master budget allocation | Registration Level:
6 - IASAQS registration as N . _ o
Engineer surveyor relevant qualification. ] etc, Compiling of bill of quantity, Registration No.:
a quantity surveyor . .
cost estimates. CV & required supporting documents:
Yes O No O

Note: SACPLAN refers to the South African Council for Planners. ECSA refers to the Engineering Council of South Africa. Qualifications obtained outside South Africa must be accompanied by a SAQA
Certificate of Evaluation confirming the comparable NQF level and relevant field.

1.4.2.2. Other Mandatory Requirements

1 | Completed and signed SBD 1 Completed SBD 1 signed by an authorised person
Completed and signed SBD 4 SBD 4 for the bidder and each JV / Consortium member, where applicable
Completed and signed SBD 6.1 Preference Points Claim form in terms of the Preferential Procurement Regulations 2011
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4 | Authority to Sign Board resolution, members’ resolution, power of attorney or other acceptable authority

5 |JV/ Consortium Agreement Signed JV / Consortium Agreement, where applicable

6 | CSD Registration Proof of CSD registration / consolidated JV or Consortium CSD

7 | CIPC Registration Documentation CIPC Registration Certificate (CoR 14.3) or applicable equivalent according to entity type

8 |Financial Tender Completed Volume 3 with a determinable Total Tender Price

9 | Professional Indemnity Insurance Ecrn(:f)i: ;Ean?giﬁ:?;?;(I]:cii;?r;ict)y\/ﬂlar:wlrﬁggi Stf ie: ‘I)?:s; Ijgoonog v?;)rod,.or a letter from a registered insurer / insurance broker

1.4.3. Supporting / Sundry Professional Resources

In addition to the six (6) Key Mandatory Personnel, the assignment may require supporting professional and specialist resources during implementation.

These resources are not required to be named at tender closing and will not form part of the mandatory personnel or functionality evaluation.

The list below is provided to inform bidders of the specialist disciplines that may be required and to enable them to make appropriate provision in their methodology, programme
and pricing. Bidders must provide the applicable hourly rates in Volume 3 — Financial Tender.

Where a supporting resource is required after award, the successful service provider must submit the proposed person’s CV, qualifications and professional registration, where
applicable, for MAPSEZ approval before deployment.

SEZ, Economic and Investment Specialist / Development Economist

Town and Regional Planner — Spatial / Town and Regional Planning Specialist

Civil Engineer — Roads and Stormwater Specialist

Civil Engineer — Water Resources / Water and Sanitation Engineer

Electrical Engineer — Renewable Energy / Solar Farm Specialist

Mechanical Engineer — Solid Waste and Industrial Wastewater Specialist

ICT / Telecommunications Professional — ICT Infrastructure Architect

ICT / Digital Technology Professional — Smart City, loT and Cybersecurity Specialist

Environmental Professional — Environmental and Social Specialist

Finance / Economics Professional — Project Finance / Funding Strategy Specialist

23 0 N o o sw N

Legal / Commercial / Procurement Professional — PPP, Commercial, Legal and Procurement Adviser

—_
N

GIS / Geomatics Professional — GIS, Data Modelling and Digital 3D Visualisation Specialist
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Geotechnical Engineer / Survey Professional — Geotechnical, Survey and Land Information Specialist

Built Environment / Technical Documentation Professional — Document Control, BIM/CAD and Quality Assurance Manager
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1.5. FUNCTIONALITY EVALUATION
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Only bidders that have passed the Administrative Compliance and Mandatory Compliance stages will proceed to Functionality Evaluation.

Functionality will be evaluated out of 100 points. A bidder must achieve a minimum score of 70 points out of 100 to proceed to Price and Specific Goals Evaluation.

The qualification, minimum experience and professional registration requirements for the six (6) Key Personnel are assessed under Mandatory Compliance and will not be scored

again under Functionality.

For Key Personnel, functionality will assess the relevant comparable assignments personally undertaken by the proposed professional.

1.5.1. Functionality Evaluation Matrix

Only completed assignments undertaken during the ten (10) years preceding the

closing date of the tender will be considered.
For each assignment claimed, the bidder must submit:

a) a dated appointment letter, contract or purchase order, signed and/or officially

stamped by the client; and

b) a matching dated completion certificate or client reference letter, signed and/or

officially stamped by the client.

The two documents must relate to the same assignment and must identify the bidder
or participating JV/Consortium member, the client, scope and relevant dates. Ongoing
assignments, unmatched supporting documents and experience attributable only to an

employee rather than the bidding entity will not count.

Bidder Response: Complete the prescribed Company Experience Schedule in Volume

4 and attach the required supporting evidence.

5 or more qualifying completed

assignments = 20

4=15
3=10
2=5
1=2
0=0
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2.1 | PROJECT DIRECTOR | Relevant experience means completed assignments involving a Master Plan, Precinct | 3 or more qualifying assignments 10

I  MASTER PLAN | Plan, Development Framework, SEZ / industrial-park planning assignment or | =10
TEAM LEADER comparable multidisciplinary planning assignment in which the proposed professional 2=5
personally performed a leadership or coordination role.
1=2
The experience should demonstrate one or more of the following:
0/ unsupported = 0
a) leadership or coordination of a multidisciplinary professional team;

b) integration and coordination of specialist professional inputs;
c) stakeholder engagement and coordination;

d) management and coordination of project deliverables; and/or
e) overall project review and quality assurance.

The CV / Relevant Experience Schedule must clearly identify the assignment, client,
period, organisation/employer, the professional’s role and the relevant work personally
performed. A project will not be counted where the CV merely lists the assignment but

does not demonstrate the individual’s role or relevant responsibilities.
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Bidder Response: Complete the prescribed Key Personnel CV and Relevant
Experience Schedule in Volume 4, or submit the professional’s CV in the prescribed

format provided in Volume 4.

2.2 | CIVIL Relevant experience means completed assignments where the proposed professional | 3 or more qualifying assignments 10
INFRASTRUCTURE personally undertook professional assessment, planning, review or design relating to: | =10
ENGINEERING LEAD

a) roads; 2=5
b) stormwater; 1=2
c) water and sanitation; 0/ unsupported = 0

d) bulk civil services;

e) internal reticulation;

f) infrastructure-capacity requirements; and/or
g) infrastructure phasing.

Routine maintenance, physical construction work or site supervision without
professional engineering-planning, assessment or design responsibility will not count.
The CV / Relevant Experience Schedule must clearly identify the assignment, client,
period, organisation/employer, professional role and relevant work personally

performed.

Bidder Response: Complete the prescribed Key Personnel CV and Relevant
Experience Schedule in Volume 4, or submit the professional’s CV in the prescribed

format provided in Volume 4.
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2.3 | ELECTRICAL Relevant experience means completed assignments where the proposed professional | 3 or more qualifying assignments 10
INFRASTRUCTURE personally undertook professional assessment, planning, review or design relating to: | =10
ENGINEERING LEAD

a) electricity demand and supply; 2=5
b) bulk electrical infrastructure; 1=2
c) substations; 0/ unsupported = 0

d) distribution networks;

e) internal reticulation;

f) network-capacity requirements;

g) energy systems;

h) renewable-energy integration; and/or
i) infrastructure phasing.

Physical installation, wiring, routine maintenance or site supervision without
professional planning or design responsibility will not count. The CV / Relevant
Experience Schedule must clearly demonstrate the professional’s personal role and

relevant work.

Bidder Response: Complete the prescribed Key Personnel CV and Relevant
Experience Schedule in Volume 4, or submit the professional’s CV in the prescribed

format provided in Volume 4.

2.4 | TRANSPORT, Relevant experience means completed assignments where the proposed professional | 3 or more qualifying assignments 10
TRAFFIC, RAIL AND | personally undertook professional planning, assessment or design relating to: =10

LOGISTICS LEAD a) road access; 2=5
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b) traffic planning; 1=2
c) freight movement; 0/ unsupported = 0
d) logistics;

e) rail connectivity;
f) internal circulation;
g) public transport; and/or

h) integration of transport systems within industrial, commercial, SEZ or comparable

developments.

Vehicle operation, routine fleet management or physical road construction without

professional planning or design responsibility will not count.

Bidder Response: Complete the prescribed Key Personnel CV and Relevant
Experience Schedule in Volume 4, or submit the professional’s CV in the prescribed

format provided in Volume 4.

2.5 | ARCHITECTURE Relevant experience means completed assignments where the proposed professional 3 or more qualifying assignments 10
personally undertook professional architectural assessment, planning, review or design =10
relating to:
2=5

a) translating a development vision, site conditions and development requirements into | 1 =2

an architectural or physical development concept;
0/ unsupported = 0

b) spatial analysis, site planning and development layouts;

c) circulation, access, movement and functional flow within a site or development;

d) spatial configuration and functional relationships between buildings, infrastructure,
public spaces and other land uses;

e) architectural design principles, development controls and regulatory compliance;
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f)  planning and design of industrial, commercial, institutional and/or mixed-use facilities
and precincts;

g) integration of buildings and built form with engineering infrastructure and the sur-
rounding development; and/or

h) architectural inputs into master plans, precinct plans, development frameworks or

similar large-scale development plans.

Routine drafting, preparation of drawings without professional design responsibility, physi-
cal construction work or site supervision without professional architectural planning, as-
sessment or design responsibility will not count. The CV / Relevant Experience Schedule
must clearly identify the assignment, client, period, organisation/employer, professional

role and relevant work personally performed.

Bidder Response: Complete the prescribed Key Personnel CV and Relevant Experience

Schedule in Volume 4, or submit the professional’s CV in the prescribed format provided

in Volume 4.
2.6 | QUANTITY Relevant experience means completed assignments where the proposed professional per- | 3 or more qualifying assignments 10
SURVEYOR sonally undertook professional quantity surveying and cost-management work relating to: | = 10
_— . . . 2=5
a) initial cost modelling and preliminary cost planning;
1=2

b) financial feasibility and development cost assessment;
0/ unsupported = 0
c) master budget development, allocation and cost planning;

d) preparation of Bills of Quantities;

e) preparation of cost estimates and elemental cost plans;
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f) cost analysis and benchmarking;
g) lifecycle and/or capital cost planning; and/or

h) cost inputs into master plans, development frameworks or phased infrastructure devel-

opment programmes.

Routine measurement, payment certification or construction-site administration without re-
sponsibility for professional cost planning, estimating or financial assessment will not count.
The CV / Relevant Experience Schedule must clearly identify the assignment, client, period,
organisation/employer, professional role and relevant work personally performed.

Bidder Response: Complete the prescribed Key Personnel CV and Relevant Experience

Schedule in Volume 4, or submit the professional’s CV in the prescribed format provided

in Volume 4.

3.1 | REVIEW OF THE The bidder must explain how it will source, review and verify the information needed to 0 points — Not addressed, irrelevant
EXISTING MASTER understand the existing Master Plan, what has been implemented, and the current or no workable approach. 5
PLAN AND position of MAPSEZ.
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ESTABLISHMENT OF
THE CURRENT
POSITION

The response must identify the main documents and data required, where or from whom
the information will be obtained, the relevant internal and external stakeholders to be
engaged, and the method that will be used to review, compare and verify the information

in order to establish the current MAPSEZ position.

MAPSEZ 003/2026(T) | VOLUME 1

1 point — Identifies some documents /
data to be obtained, but does not
clearly identify relevant stakeholders
or the review method.

3 points — Identifies the main
documents / data and relevant
stakeholders .

5 points — Clearly identifies the
documents / data required, where /
from whom they will be obtained, the
stakeholders to be engaged, and the
method for reviewing, comparing and
verifying the information to establish
the current MAPSEZ position.

3.2

IMPLEMENTATION
APPROACH FOR THE
UPDATED MASTER
PLAN

The bidder must explain how the updated Master Plan will be translated into an
implementable programme.
The response should address potential implementation methods, or the preferred on based
on similar experienced. The proposed priorities and sequencing / phasing, the enabling
actions or structures required, key responsible stakeholders, important dependencies, and
how the funding and other resources required for implementation will be identified or
mobilised.

0 points — Not addressed, irrelevant

or no workable approach.

1 point — Gives only a high-level
implementation approach, such as
broad phases, years or general

implementation areas.

3 points — Explains what should be
implemented and the proposed
sequencing / phasing, and identifies

some key stakeholders or resources
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required.

5 points — Provides a clear
implementation approach showing
priorities and sequencing, enabling
actions / structures, responsible
stakeholders, dependencies, and
how funding / resources will be
identified or mobilised.

SCORING PRINCIPLE | For methodology criteria 3.1 to 3.2, evaluators must score against the stated descriptors.
The highest score may be awarded only where all elements described at that level are
addressed. A response that merely repeats the Scope of Work or lists activities without

explaining how the work will be undertaken will not receive full points. The length of the

response, by itself, will not determine the score.

4.1 | FINANCIAL « Verifiable evidence demonstrating the bidder’s 10
RESOURCES / ability to finance and sustain the works. Acceptable evidence includes:
CAPACITY

* Audited financial statements for the last two financial years, confirming annual
turnover of at least R30million in each year.

+ Banker's Letter of Available Credit confirming available credit / overdraft facil-
ity. Not older than 3 months.

+ Latest management accounts if most recent audit is older than 12 months.

' Component ' Threshold ' Points
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Annual Turnover — 6 points

Turnover R20m+ per annum (3-year average) 6
Turnover R15m to R 19m per annum (3-year average) 3
Turnover R10m to R 14,9m per annum (3-year average) 1
Turnover Below R10m per annum 0
Banker's Letter — 2 points

Credit facility R8,000,000 or above available 2
Credit facility R2,000,001 to R7,999,999 available 1
Credit facility Below R2,000,000 or no letter submitted 1]
Current Ratio — 2 points

Current ratio 1.5 or above (from most recent audited AFS) 2
Current ratio Below 1.5 or not determinable from AFS 0
TOTAL Maximum 10 points out of 100 for Criterion 4 10

Functionality Threshold: A bidder must achieve at least 70 points out of 100 to proceed to Price and Specific Goals Evaluation. A bidder scoring below 70 points will not be
evaluated further.
Bidder Reminder — Volume 4
For purposes of evaluating Key Personnel, bidders must either:
a) complete the prescribed Key Personnel CV and Relevant Experience Schedule contained in Volume 4;
b) or submit a CV for the proposed professional using the prescribed CV format provided in Volume 4.
The CV / schedule should clearly identify, for every assignment relied upon for functionality scoring:
* Project / assignment name;
* Client;
* Period of the assignment;
» Organisation / employer through which the professional undertook the work;
* Position / role performed; and
* Relevant work personally performed.

* Referee name;
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* Referee position / organisation;
» Referee contact number.

The referee should be able to confirm the professional’s role and relevant work on the assignment. The prescribed referee confirmation form in Volume 4 may be submitted as

supporting verification.

Where the bidder submits a CV that does not clearly identify the professional’s role or the relevant work personally performed, MAPSEZ will assess the information as submitted
and will not make assumptions on behalf of the bidder. Where the information is insufficient to establish that an assignment qualifies, the bidder may forfeit the applicable

functionality points.

MAPSEZ reserves the right to verify information submitted where necessary.
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1.6. PRICE AND PREFERENCE

Only bidders achieving at least 70/100 for Functionality will proceed to Price and Specific Goals Evaluation.
The 80/20 Preference Point System will apply.

1.6.1. Price — 80 Points

Price will be evaluated in accordance with the applicable preferential procurement requirements and the completed

Financial Tender in Volume 3.

1.6.2. Specific Goals — 20 Points

Applicable identity, CIPC and
supporting evidence

Applicable identity and CIPC
documentation

Failure to submit adequate evidence for a claimed Specific Goal will result in zero points being awarded for that goal

but will not, by itself, render the tender non-responsive.
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1.7. AWARD
The tender will be considered for award following completion of the prescribed evaluation process.
Before an award is made, MAPSEZ will verify the tax compliance status of the bidder recommended for award
through the applicable CSD / SARS verification process.
An award is subject to:
« approval by the appropriate MAPSEZ authority;
« availability of budget; and

« conclusion of the applicable written contract / Service Level Agreement.
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1.8. SPECIAL CONDITIONS OF CONTRACT

1.8.1. Application of the General Conditions of Contract

The National Treasury General Conditions of Contract (GCC) apply to this tender and any contract resulting from it.

These Special Conditions of Contract supplement the GCC and prescribe requirements specific to the review and
update of the MAPSEZ Master Plan.

1.8.2. Contract Documents and Order of Precedence

Letter of Award

Signed Contract / Service Level Agreement

Addenda issued before closing and approved written amendments after award

Special Conditions of Contract

Volume 2 — Scope of Work / Technical Requirements and accepted technical commitments

Volume 3 — Accepted Financial Tender

N o g~ W N -

National Treasury General Conditions of Contract

1.8.3. Commencement, Duration and Programme

The service provider may commence only upon written instruction from MAPSEZ.
The contract period is twenty-four (24) weeks.

Within ten (10) working days of commencement, the service provider must submit the prescribed inception
documentation, including the programme, deliverable register, stakeholder-engagement plan, risk register and quality

plan for MAPSEZ approval.

1.8.4. Key Personnel
The six Key Mandatory Personnel named in the accepted tender are material to the appointment and must remain
available for their assigned roles.

Any replacement requires prior written MAPSEZ approval and must be with a person of equal or better qualifications,
professional registration and relevant experience. No additional cost will arise solely from a replacement.
The service provider remains responsible for the performance of all personnel and supporting specialists deployed

on the assignment.

1.8.5. Fees, Invoicing and Payment

The contract price will be firm and inclusive except for approved Contract Variations After Award.
Payment will be linked to accepted milestone deliverables in accordance with Volumes 2 and 3.

An invoice may be submitted only after the relevant deliverable has been accepted in writing by MAPSEZ. No

advance payment will be made.

Corrections to work required to achieve the contracted standard will not be separately payable.

1.8.6. Contract Variations After Award

This clause applies only after contract award and commencement and does not relate to amendments or addenda

issued during the tender process.
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Any proposed change to the contracted scope, price, programme, Key Personnel or deliverables requires prior written
MAPSEZ approval.

No additional or varied service undertaken without prior written approval will create an entitlement to additional

payment.

1.8.7. Professional Indemnity Insurance

The successful bidder must, before contract signature, provide proof of Professional Indemnity Insurance with a
minimum limit of indemnity of R5 000 000 and must maintain the required cover for the duration of the contract.

At tender closing, the bidder must submit either proof of current cover at the required level or a letter from a registered
insurer / insurance broker confirming that the required cover will be put in place upon award.

1.8.8. Data, Intellectual Property and Handover
All project-specific reports, drawings, maps, models, databases, schedules and other outputs produced under the
contract will become the property of MAPSEZ upon payment.

Final deliverables must be supplied in both final and editable/source formats and must not be subject to proprietary
lock-in that prevents MAPSEZ from using or updating the project outputs.
Pre-existing intellectual property of the service provider remains with the service provider, subject to MAPSEZ

receiving the rights reasonably required to use the contracted outputs.

1.8.9. Confidentiality and Protection of Information

The service provider must protect confidential, commercial, personal and security-sensitive information obtained
through the assignment and comply with applicable legislation, including the Protection of Personal Information Act
(POPIA).

1.8.10. Conflicts of Interest and Subcontracting

Any actual or potential conflict of interest arising during the contract must be disclosed immediately.
Material subcontracting or changes to subcontracting arrangements require prior written MAPSEZ approval.

The service provider remains fully responsible for the performance of the contract, including services performed by

subcontractors and supporting specialists.
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SPECIAL ECONOMIC ZONE

Maluti-A-Phofung
Free State, South Africa
Growing the Economy

MALUTI-A-PHOFUNG SPECIAL ECONOMIC ZONE
REQUEST FOR TENDER
BID NUMBER: MAPSEZ 003/2026(T)

BID DESCRIPTION: APPOINTMENT OF A MULTIDISCIPLINARY PROFESSIONAL FIRM TO
UNDERTAKE THE REVIEW AND UPDATE OF THE MAPSEZ MASTER PLAN

VOLUME 2

SCOPE OF WORK / TECHNICAL REQUIREMENTS

(TERMS OF REFERENCE)

MAPSEZ | REQUEST FOR TENDER | MASTER PLAN REVIEW | VOLUME 2

Page 32 of 95



VOLUME 2

SCOPE OF WORK / TECHNICAL REQUIREMENTS

VOLUME 2 — TABLE OF CONTENTS
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This Volume forms part of one integrated Request for Tender and must be read together with Volume 1 — Tendering
Procedures, Evaluation and Special Conditions of Contract; Volume 3 — Financial Tender; and Volume 4 — Returnable

Documents and Bidder Response Schedules.
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SCOPE OF WORK / TECHNICAL REQUIREMENTS

BACKGROUND AND CONTEXT

Institutional and Governance Context

MAPSEZ was established under the Free State Development Corporation (FDC) licence-holder framework. The

current institutional position is:

e FDC — SEZ licence holder.
e MAPSEZ — SEZ operator and distinct operating entity.
The Master Plan review must take account of this relationship and confirm the governance, reporting and operational

arrangements required to implement and manage the Revised Master Plan.

The Maluti-a-Phofung Special Economic Zone (MAPSEZ) was designated as an Industrial Development Zone in
September 2015 and subsequently converted to a Special Economic Zone following implementation of the Special
Economic Zones Act, 2014. MAPSEZ received its operator permit in April 2017.

MAPSEZ occupies approximately 1,038 hectares in Tshiame, Harrismith, at the strategic N3/N5 logistics junction. Its
mandate is to attract domestic and foreign investment, support industrialisation, facilitate investor infrastructure and

services, stimulate the regional economy and create sustainable employment.

The existing Master Plan was prepared approximately ten years ago. Investor requirements, proposed projects,
infrastructure priorities, land-use needs and the operating environment have since changed. The review must
establish what remains suitable, what must change and what should no longer form part of the plan. The updated

Master Plan must be evidence-based and technically, spatially, environmentally and financially implementable.

MAPSEZ PROFILE AND EXISTING MASTER PLAN BASELINE

MAPSEZ Profile

Tshiame, Harrismith, Free State Province, at the
N3/N5 logistics junction.

1,038 hectares.

Logistics and cross-docking, including freight,
warehousing and inland-port-related opportunities,
subject to validation.

Agro-processing and related food, agricultural and
integrated agri-park activities.

Light industry, manufacturing and compatible
technology and service activities.

Heavy industry and capital-intensive
manufacturing.

Industrial development, investment attraction,
investor support and facilitation of enabling
infrastructure.
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Priority Sectors to Be Tested

The review must test the continued relevance, market basis and future potential of the following sectors and identify

additional or declining sectors where supported by evidence:

e Agro-processing and food processing.

¢ Light and heavy manufacturing.

e Logistics, warehousing and transport-related activities.

¢ Automotive and related component manufacturing.

e Pharmaceuticals, medical products and cosmetics.

e Information and communication technology and business-process services.

e Aquaculture and other compatible general-processing activities.

Status of the Existing Reference Plan

RECNCT 1- Loglshu and Cross Docking
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Figure 1: Existing MAPSEZ precinct reference plan — to be verified and updated through this assignment.

The existing precinct/reference plan is an input to the review and is not a predetermined final layout. The appointed
service provider must verify boundaries, land uses, access, infrastructure, development constraints and the market
basis for the existing structure, and recommend whether each element should be retained, adjusted, reconfigured,

deferred or removed.

PURPOSE AND OBJECTIVES OF THE ASSIGNMENT

Purpose

MAPSEZ requires a multidisciplinary professional team to review and update the existing Master Plan so that it

reflects the current position and future development requirements of the SEZ. The review must determine what
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remains relevant, what must change, what should be removed and what new development is required, and must

produce a costed, phased and implementable Revised Master Plan.

Objectives

Establish the current status of land, occupancy, buildings, infrastructure and available capacity.

Review the existing precincts, land uses, development rights and spatial development framework.

Assess the condition, capacity and adequacy of existing bulk and internal infrastructure and determine current
and future infrastructure requirements.

Assess investor demand, targeted and emerging sectors, economic opportunities, employment potential and
realistic investor take-up assumptions.

Identify development constraints, opportunities, dependencies and statutory requirements.

Test MAPSEZ proposed projects and future development concepts and classify them for retention, change,
deferral or removal.

Develop realistic development scenarios and recommend a preferred Revised Master Plan with clear short-,
medium- and long-term priorities.

Provide the feasibility, concept designs, drawings, cost information, funding and development-model options and

implementation framework required to support the Revised Master Plan.

SCOPE OF WORK

INTEGRATED ASSIGNMENT: The appointed service provider must complete the tasks below as one
integrated assignment. The tasks are minimum requirements and must be read together with the
deliverables, professional responsibilities and acceptance requirements in this Volume.

Governance, Institutional Arrangements and Operating Structure

Review the current FDC-MAPSEZ licence-holder, operator, governance and reporting arrangements.

Assess the roles and interfaces of MAPSEZ, FDC, government departments, the municipality, Transnet/Transnet
Freight Rail, SANRAL, SARS, utilities, regulators, development-finance institutions and investors.

Recommend clear governance, decision-making, operating, reporting and accountability arrangements for
implementation of the Revised Master Plan.

Maintain controlled stakeholder, decision, risk, action, assumption and comments-response registers throughout

the assignment.

Status Quo and Existing Master Plan Review

Review land ownership, cadastral boundaries, leases, occupancy and vacant land.

Review existing buildings and facilities, including present use and condition.

Review precincts, land uses, development rights and land-use controls.

Assess infrastructure condition, available and committed capacity and service constraints.

Identify environmental, geotechnical, statutory, access and other development constraints.

Identify projects and developments implemented, changed, deferred or abandoned since preparation of the
existing Master Plan.

Identify data gaps and further investigations required to complete or implement the review.

Conclude which parts of the existing Master Plan remain relevant and which require amendment or replacement.
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Strategic Positioning and Development Strategy

Review the strategic positioning of MAPSEZ as a multi-sectoral, multi-modal and intermodal industrial and
logistics platform.

Assess the implications of the N3/N5 location, Strategic Integrated Project (SIP) 2 and regional, national and
cross-border freight corridors.

Review current industrial-development, SEZ and logistics trends and relevant lessons from comparable
developments where these can improve MAPSEZ competitiveness.

Align the development strategy with reindustrialisation, investment attraction, job creation, supplier development,
regional growth and SEZ objectives.

Define a phased short-, medium- and long-term development strategy linked to verified demand, infrastructure

readiness and funding.

Spatial Planning, Land Use and Development Framework

Review and update the spatial development framework for Tshiame and MAPSEZ.

Confirm, reconfigure or replace the existing precinct structure and proposed land uses based on evidence.
Assess development readiness and constraints within each precinct and identify future land requirements.
Protect strategic transport corridors, infrastructure servitudes, environmental areas and land reservations.

Align the plan with applicable national, provincial, municipal and SEZ planning and development frameworks and
MAPSEZ strategy.

Recommend development controls, planning interventions, precinct guidelines and measures required to

improve development readiness.

Bulk Infrastructure and Site Enablement

Assess existing condition, capacity, future demand, resilience and required improvements for roads, access,
stormwater and internal circulation.

Assess water supply, storage, sanitation, sewer and wastewater systems.

Assess electricity supply, substations, distribution, energy resilience and lighting.

Assess ICT and digital infrastructure, fire protection and emergency-service requirements.

Assess solid-waste management, security, perimeter fencing, entrance gates and access control.

Identify any other bulk and internal infrastructure required to support the SEZ.

Quantify available and required capacity, identify gaps and upgrades, and sequence interventions against

verified development demand.

Transport, Rail, Intermodal and Logistics Planning

Assess regional and internal road connectivity, freight movement, access, traffic, public and employee transport,
loading, parking and stacking requirements.

Validate the intermodal-terminal concept in consultation with Transnet Freight Rail and other relevant authorities
and stakeholders.

Assess the Tshiame siding and expansion concepts for the rail branch line, container handling and stacking
yards, bulk and palletised cargo handling, bonded warehousing, distribution, cross-docking, truck staging and
refrigerated-cargo requirements.

Integrate road and rail logistics requirements into the land-use and infrastructure plan.

Assess the proposed approximately 1.7 km agro-processing/reefer rail link and 5.75 km vehicle-distribution rail
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link, including associated terminal and yard requirements.
Identify practical opportunities to improve regional and cross-border logistics connectivity and the
competitiveness of MAPSEZ.

Economic, Sector, Investor and Development Demand

Assess current and future investor demand and realistic development and investor take-up assumptions.
Reconfirm the relevance of existing priority sectors and identify current, emerging and declining sectors and new
investment opportunities.

Assess demand for serviced land, factories, warehouses, logistics facilities and shared investor-support facilities.
Assess employment, supplier-development, value-chain and broader economic-development potential.

Refresh the investor pipeline, identify potential anchor investors and define evidence-based sector value
propositions.

Consider relevant lessons and good practice from comparable SEZs and industrial developments in South Africa
and internationally.

Translate verified investor and sector requirements into precinct, land, infrastructure, logistics and
implementation requirements.

eview and assess the implications of applicable national and provincial industrial, economic and development
policies and strategies, including the National Industrial Policy Framework, relevant Industrial Policy Action Plans
and successor industrial-policy frameworks, the Reimagined Industrial Strategy and applicable sector Master
Plans, the Economic Reconstruction and Recovery Plan, the Free State Growth and Development Strategy /

Vision 2030, and other relevant national, provincial and municipal economic-development frameworks.

Priority Projects and Development Concepts

Assess each project and development concept identified by MAPSEZ and recommend whether it should be
retained, changed, deferred or removed.

For each project, consider demand, location, land, infrastructure, dependencies, risks, approvals, indicative cost,
funding/delivery model and implementation timing.

Projects include rail links and intermodal/freight facilities; bonded warehousing and Customs Control Area/free-
port functions; vehicle-distribution and automotive facilities; agro-processing and food-processing hubs;
manufacturing facilities; bulk and internal infrastructure; truck-stop and logistics-support facilities; the proposed
20 MW solar park; ICT/smart infrastructure; One-Stop Shop, Training and Development Centre, Business/Office
Parks and MAPSEZ offices; cargo-airport opportunity; and supporting uses where justified.

Include residential/accommodation and commercial, retail and employee-amenity projects where supported by
demand and feasibility.

No project is to be assumed feasible merely because it appears in an earlier plan or MAPSEZ concept list.

Development Scenarios and Revised Master Plan

Develop realistic development scenarios and evaluate them against demand, spatial suitability, infrastructure
capacity, cost, risk, environmental and statutory considerations and implementability.

Recommend and motivate a preferred development approach.

Prepare a Revised Master Plan showing precincts and land uses; development areas and future land
requirements; infrastructure; transport and logistics networks; priority projects; constraints; required land
reservations; and short-, medium- and long-term priorities.

Define development guidelines and an implementation logic linking land release, infrastructure investment and
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investor take-up.

Business Planning, Finance, Funding and Development Models

Update relevant Master Plan inputs to the SEZ business plan and market-demand assumptions.

Prepare current order-of-magnitude capital and material operating-cost requirements for recommended
interventions.

Assess affordability, financial sustainability and investment attractiveness.

Test lease, rental, service-charge and other revenue assumptions required for a financially sustainable SEZ
operating model.

For each priority project or intervention, identify realistic potential funders and funding sources, including public
grants, development finance, commercial finance, equity/private-sector participation and blended finance as
applicable.

Identify feasible development/delivery models for each priority project, which may differ by project, investor or
infrastructure type. Models may include direct public delivery, developer-led delivery, lease/development
arrangements, PPPs or other commercially appropriate structures.

Compare feasible funding and delivery models against ownership, risk allocation, affordability, revenue potential,
procurement/legal requirements, investor participation, readiness and implementation complexity, and
recommend a preferred model with reasons.

Identify funding gaps, project-preparation requirements and the next actions required to move priority projects

toward funding and implementation.

Project Implementation and Programme Delivery

Define practical project pathways from feasibility and statutory approvals to procurement, implementation and
handover.

Prepare an integrated implementation programme showing scope, timing, costs, dependencies, responsibilities,
approvals, procurement requirements and delivery risks.

Recommend measures to strengthen programme-management and delivery capacity, including coordination
across professional disciplines.

Provide for management of quality, health and safety, environmental, statutory, cost, time and performance

requirements at programme level.

Environment, Sustainability, Climate Resilience and Socio-economic Development

Identify environmental and statutory requirements and approvals affecting the plan and recommended projects.
Integrate water efficiency, water harvesting, energy efficiency, renewable energy, climate resilience, resource
efficiency and waste-minimisation considerations.

Identify local-labour, SMME, supplier-development and skills-development opportunities and propose
measurable socio-economic outcomes.

Identify specialist environmental, heritage, biodiversity, geotechnical, hydrological and related investigations

required for future implementation.

Digital, Innovation and Smart SEZ Requirements

Develop a new ICT master plan, smart-city and complete digital-infrastructure plan that support investors and
SEZ operations.

Study the current trends in industrial/SEZ digital infrastructure, smart-city/Smart SEZ applications, loT, data
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platforms, digital twins, cybersecurity and operational technologies, and identify only those that are appropriate
to MAPSEZ.

e Consider smart metering, asset management, security, data management and operational-monitoring
applications.

e Recommend artificial-intelligence and other digital applications only where a clear operational, service,
investment or financial benefit is demonstrated.

¢ |dentify enabling infrastructure, ownership, operating model, data governance, cybersecurity, indicative cost and

phased implementation requirements for recommended digital interventions.

Historical Planning Parameters to Be Reconciled

o Verify and reconcile the historically referenced land extent of approximately 1,032 hectares against the current
approximate extent of 1,038 hectares.

e Review historical capital and short-term improvement cost estimates and determine whether they remain
relevant.

o Verify historically referenced perimeter-fence length and employment potential where these figures are to be
carried forward.

¢ No historical figure may be reproduced in the final outputs without its source, date, basis, assumptions and an

explanation of whether it remains valid.
Residential and Accommodation

e Assess the need and demand for worker, employee and visitor accommodation, including rental housing,
guesthouse or hotel uses where justified.

o Determine the appropriate location, land, infrastructure, buffers, delivery model and phasing.

e Confirm whether these uses should be within MAPSEZ, adjacent to it or supported through surrounding

settlements.

Commercial, Retail and Employee Amenities

e Assess demand for shops, food outlets or food courts, banking and ATMs, clinic/first-aid, childcare, recreation
and other employee or visitor services.

o Determine the appropriate location, scale, infrastructure, ownership or operating model and phasing.
SEZ Commercial, Lease and Revenue Model

e Review land and factory lease or rental assumptions, service charges, utility recovery and other revenue streams.
e Assess operating costs, affordability and long-term financial sustainability.

e Recommend a practical commercial and revenue model for implementation and operation of the SEZ.
Operations, Maintenance and Asset Management

o Define how roads, utilities, security, landscaping, common areas, buildings and shared facilities will be operated
and maintained.

o |dentify responsible parties, service standards, maintenance costs, lifecycle or replacement requirements and
funding mechanisms.

e Recommend an asset and facilities-management approach for the Revised Master Plan.

Investment Attraction, Marketing and Investor Services

e Define target and anchor investors and evidence-based sector value propositions.
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e Link available land, factories and development opportunities to an investment-attraction and marketing approach.
o Define investor facilitation and One-Stop Shop requirements and measures to improve pipeline conversion and

occupancy.

FEASIBILITY, CONCEPT DESIGNS, DRAWINGS AND COSTING

For projects recommended for inclusion in the Revised Master Plan, the service provider must provide a Master Plan-
level feasibility assessment sufficient to support inclusion, prioritisation, budgeting and next-stage project preparation;
this is not a separate bankable feasibility study or detailed engineering investigation. The assessment must be
supported by traceable evidence from the reviews and investigations undertaken under this assignment and available
records, such as site inspections, surveys/GIS/cadastral data, infrastructure capacity information, existing technical
or environmental reports, demand/market analysis, stakeholder inputs or written confirmations, desktop calculations,
concept layouts and cost benchmarks. Any further specialist study, investigation or approval required before
implementation must be identified, and the relevant supporting evidence must be referenced in the final electronic

handover.

Master Plan-Level Feasibility Assessment

e Need and demand.

e Technical feasibility.

e Preferred location and land requirements.

e Infrastructure requirements and available capacity.

e Environmental and statutory considerations.

o Dependencies, assumptions and key risks.

e Affordability and funding considerations.

e Implementation requirements and timing, including any further studies, investigations or approvals required

before detailed project preparation.

Concept Designs and Drawings

Prepare appropriate concept-level plans, layouts and drawings showing the proposed location, approximate footprint,
configuration and relationship to surrounding development and infrastructure. For proposed buildings and shared
facilities, provide sufficient concept architectural information to establish required space, approximate size, layout

and development cost.

Physical 3D Scale Model and Interactive Georeferenced Digital 3D Model

Produce one physical 3D scale model and an interactive, georeferenced digital 3D planning model of the final
approved Revised Master Plan. The digital model is a planning and visualisation model, not a live operational digital
twin or detailed BIM/construction model. It must allow 3D navigation and layer/feature control for precincts, land uses,
terrain, priority developments, roads, rail, utilities and other key infrastructure; be derived from coordinated GIS/CAD
and other approved spatial data in the applicable coordinate reference system; and be delivered in a form MAPSEZ
can update and reuse. The physical model specifications and the digital model platform/format, data structure and

level of detail must be approved by MAPSEZ before final production.

Cost Estimates and Indicative Bills of Quantities

Prepare order-of-magnitude cost estimates for recommended projects and infrastructure interventions, supported by
appropriate quantities, assumptions, rates and cost breakdowns. Where sufficient concept information is available,

prepare indicative or preliminary bills of quantities suitable for Master Plan budgeting and implementation planning.
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These are not construction tender bills of quantities and must not be represented as final construction costs.

Level of Design

The assignment requires Master Plan and concept-level design sufficient for planning, budgeting, prioritisation and
future project development. Detailed engineering design, construction drawings and construction documentation are

excluded unless separately authorised by MAPSEZ through an approved contract variation.
IMPLEMENTATION, FUNDING, MONITORING AND STAKEHOLDER ENGAGEMENT

Prioritisation and Phasing

o |dentify what must be implemented first and why.

¢ Identify enabling projects and investor-driven priorities.

e Define sequencing, dependencies and short-term priorities.
e Prepare a practical five-year priority programme.

o Set out medium-term and long-term/ultimate development phasing.

Responsibilities and Approvals

For each priority project/intervention, identify the implementing entity, supporting stakeholders, required approvals,

land requirements, procurement requirements, dependencies and key decisions.

Costing and Financial Requirements

¢ Indicative CAPEX and material OPEX.
o Lifecycle implications where relevant.
e Project-preparation costs.

¢ Funding requirements and funding gaps.

Funding and Development / Delivery Models

The service provider must determine how the Revised Master Plan and its priority projects can realistically be funded
and delivered. This assessment must be project-specific; different projects may require different funding and

development models.
The service provider must:

¢ |dentify funding house to fund different projects in the master plan

e Prepare a project funding matrix identifying realistic potential funders and financing sources.

e Consider grants, development finance, commercial finance, equity/private participation, blended finance,
renewable-energy financing, lease/land-value mechanisms, PPPs where appropriate and project-preparation
funding.

e For each priority project, identify feasible development/delivery models and compare the options against
ownership, affordability, risk allocation, revenue potential, procurement/legal requirements, investor participation,
readiness and implementation complexity.

e Recommend a preferred funding route and development/delivery model for each priority project, with clear
reasons and next actions.

e Funding discussions may not be represented as firm commitments unless confirmed in writing by the relevant
institution.

e Engage identified funding houses to determine the ability to fund the proposed projects..

MAPSEZ | REQUEST FOR TENDER | MASTER PLAN REVIEW | VOLUME 2 Page 42 of 95



Engagements with funding houses

The service provider must identify, approach and engage all relevant funding houses and record the outcomes.

This must include, as applicable, the Industrial Development Corporation, Development Bank of Southern Africa,
Infrastructure Fund, National Empowerment Fund, Land Bank, Public Investment Corporation, relevant commercial
banks, pension/institutional investors, municipal and provincial/national grant programmes, climate/green funds,
renewable-energy financiers, export-credit agencies, DFIs and credible private-sector/PPP investors, or any other

continental funders.

MAPSEZ must receive an engagement register, contact and mandate matrix, meeting records, information requests,
indicative terms or expressions of interest where available, and a close-out action plan; engagement must not be

represented as a funding commitment unless confirmed in writing by the funder.
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Five-Year Action Plan and Long-Term Roadmap

High / Medium / Low;
year/phase

Indicative cost and preferred funding

Immediate next action
route

Responsible party and key approvals
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Maluti-A-Phofung

Free State, South Africa
Growing the Economy
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BID NUMBER: MAPSEZ 003/2026(T)
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BID REFERENCE: REVIEW AND UPDATE OF THE MAPSEZ MASTER PLAN
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1.9. FINANCIAL TENDER

1.9.1. PRICING INSTRUCTIONS
1.9.1.1. Single-Envelope Submission

The Financial Tender must be completed and submitted in the same sealed tender as the technical submission.
The Price and Preference component will only be evaluated where the tenderer achieves the prescribed
minimum functionality threshold of 70/100.

1.9.1.2. Basis of Price

The tender price must be a firm, all-inclusive lump sum for completion of the full 24-week assignment.

The tender price must include all costs necessary to execute the Terms of Reference, including:

» professional fees for all Key Personnel and supporting professional and specialist resources required by Vol-
ume 2;

* project management, professional coordination and quality assurance;

» specialist and subconsultant inputs;

» travel to and from Harrismith and other locations, local transport, parking and accommodation;

+ site work, surveys, data acquisition and specialist information;

+ stakeholder engagements, workshops and related approved direct costs;

» printing, reproduction, presentation material and complete digital handover;

» physical 3D scale model fabrication, packing and delivery;

* interactive digital 3D model production and handover media; and

» overheads, profit, levies and all other costs necessary to complete the assignment.

1.9.1.3. VAT
VAT must be shown separately. A tenderer that is not registered for VAT must state NOT VAT REGISTERED and
may not add VAT to the tender price.

1.9.1.4. Price Reconciliation
The Total Tender Price in clause 3.6 must reconcile with the Professional Fee Summary in clause 3.2, the Detailed
Professional Resource Pricing Schedule in clause 3.3, the Disbursement Schedule in clause 3.4, and the tender

price stated in the applicable Form of Offer and SBD1 documentation.

1.9.1.5. Payment Basis
Payment will be based on accepted milestone deliverables and not merely on time spent. The professional-resource
schedule is the price build-up and contract-control basis and does not create an entitiement to payment for personnel

time independently of accepted deliverables.

1.9.1.6. Omitted Costs

No additional reimbursement will be payable for an expense, professional resource or specialist input required by the
Terms of Reference but omitted from the tenderer's price. Any additional or varied service must be approved in writing
by MAPSEZ before the cost is incurred.

1.9.2. MILESTONE PROFESSIONAL FEE SUMMARY
The tenderer must allocate its total professional fee across the five contractual milestones. The amounts below must

include all professional and specialist resources necessary to complete each milestone.
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M1 - Inception Report

M2 - Status Quo and Diagnostic Assessment

M3 - Draft Master Plan, Initial Concept Drawings and Consultation

M4 - Developed Master Plan, Feasibility, Designs and Costing

albhlw|N|=
AN A

M5 - Final Master Plan, Models and Complete Handover

TOTAL PROFESSIONAL FEES (A) R
The amount under Total Professional Fees (A) must reconcile exactly with the total of the Detailed Professional

Resource Pricing Schedule in clause 3.3.

1.9.3. DETAILED PROFESSIONAL RESOURCE PRICING SCHEDULE

The tenderer must price the six Key Personnel and the supporting professional and specialist resources listed below.
Where the tenderer anticipates any additional specialist input required to complete Volume 2, that resource must

also be allowed for in the tender price and identified in the pricing schedule or supporting breakdown.

The schedule is aligned to the professional responsibilities and supporting disciplines in Volume 2. A professional

resource must not be charged twice for the same work where one person performs more than one approved role.

MAPSEZ | REQUEST FOR TENDER | MASTER PLAN REVIEW | VOLUME 3 Page 48 of 95



MAPSEZ 003/2026(T) | VOLUME 3

1 Project Director / Master Plan Team Leader Key Personnel R R M1
2 | Civil Infrastructure Engineering Lead Key Personnel R R M1
3 | Electrical Infrastructure Engineering Lead Key Personnel R R M1
4 | Transport, Traffic, Rail and Logistics Lead Key Personnel R R M1
5 SEZ, Economic gnd Investment Specialist / Devel- Key Personnel R R M1
opment Economist
6 | Spatial / Town and Regional Planning Specialist Key Personnel R R M1
7 | Roads and Stormwater Specialist igpportlng Special- R R M1
8 | Water Resources / Water and Sanitation Engineer igpportlng Special- R R M1
9 | Renewable Energy / Solar Farm Specialist igpportlng Special- R R M1
10 | Solid Waste and Industrial Wastewater Specialist igpportlng Special- R R M1
11 |ICT Infrastructure Architect E;Jpporting Special- R R M1
12 | Smart City, loT and Cybersecurity Specialist E;Jpportlng Special- R R M1
. . o Supporting Special-
13 | Environmental and Social Specialist ist R R M1
. . Supporting Special-
14 | Quantity Surveyor / Cost Engineer ist R R M1
15 | Project Finance / Funding Strategy Specialist igppomng Special- R R M1
16 P_PP, Commercial, Legal and Procurement Ad- _Supporting Special- R R M1
viser ist
GIS, Data Modelling and Digital 3D Visualisation | Supporting Special-
17 . ; R R M1
Specialist ist
Geotechnical, Survey and Land Information Spe- | Supporting Special-
18| Galist ist R R M1
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19

Document Control, BIM/CAD and Quality Assur-
ance Manager

Supporting Special-
ist

M1

20

Architect / Urban Design Professional (where re-
quired)

Supporting Special-
ist

M1

1 Project Director / Master Plan Team Leader Key Personnel R R M2
2 | Civil Infrastructure Engineering Lead Key Personnel R R M2
3 | Electrical Infrastructure Engineering Lead Key Personnel R R M2
4 | Transport, Traffic, Rail and Logistics Lead Key Personnel R R M2
5 SEZ, Economic gnd Investment Specialist / Devel- Key Personnel R R M2
opment Economist
6 | Spatial / Town and Regional Planning Specialist | Key Personnel R R M2
7 | Roads and Stormwater Specialist E;Jpportlng Special- R R M2
8 | Water Resources / Water and Sanitation Engineer E;Jpportlng Special- R R M2
9 |Renewable Energy / Solar Farm Specialist E;Jpportlng Special- R R M2
10 | Solid Waste and Industrial Wastewater Specialist zijpportlng Special- R R M2
11 | ICT Infrastructure Architect iijpportlng Special- R R M2
12 | Smart City, loT and Cybersecurity Specialist iijppomng Special- R R M2
13 | Environmental and Social Specialist iijppomng Special- R R M2
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14 | Quantity Surveyor / Cost Engineer E;Jpportmg Special- R R M2

15 | Project Finance / Funding Strategy Specialist E;Jpportmg Special- R R M2

16 P_PP, Commercial, Legal and Procurement Ad- _Supporting Special- R R M2
viser ist
GIS, Data Modelling and Digital 3D Visualisation | Supporting Special-

17 o ; R R M2
Specialist ist

18 Qeqtechnical, Survey and Land Information Spe- _Supporting Special- R R M2
cialist ist
Document Control, BIM/CAD and Quality Assur- | Supporting Special-

19 ; R R M2
ance Manager ist

20 Arghitect/ Urban Design Professional (where re- _Supporting Special- R R M2
quired) ist

1 Project Director / Master Plan Team Leader Key Personnel R R M3
2 | Civil Infrastructure Engineering Lead Key Personnel R R M3
3 | Electrical Infrastructure Engineering Lead Key Personnel R R M3
4 Transport, Traffic, Rail and Logistics Lead Key Personnel R R M3
5 SEZ, Economic gnd Investment Specialist / Devel- Key Personnel R R M3
opment Economist
6 | Spatial / Town and Regional Planning Specialist Key Personnel R R M3
7 | Roads and Stormwater Specialist iijpportlng Special- R R M3
8 | Water Resources / Water and Sanitation Engineer iijppomng Special- R R M3
9 | Renewable Energy / Solar Farm Specialist i}:ppomng Special- R R M3
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10 | Solid Waste and Industrial Wastewater Specialist E;Jpportmg Special- R R M3
11 | ICT Infrastructure Architect E;Jpporting Special- R R M3
12 | Smart City, loT and Cybersecurity Specialist E;Jpportmg Special- R R M3
13 | Environmental and Social Specialist iijpporting Special- R R M3
14 | Quantity Surveyor / Cost Engineer zgpportlng Special- R R M3
15 | Project Finance / Funding Strategy Specialist zgpportlng Special- R R M3
16 PPP, Commercial, Legal and Procurement Ad- _Supporting Special- R R M3
viser ist
GIS, Data Modelling and Digital 3D Visualisation | Supporting Special-
17 e ; R R M3
Specialist ist
18 Qeqtechnical, Survey and Land Information Spe- _Supporting Special- R R M3
cialist ist
Document Control, BIM/CAD and Quality Assur- | Supporting Special-
19 ; R R M3
ance Manager ist
20 Arghitect/ Urban Design Professional (where re- Supporting Special- R R M3
quired) ist

1 Project Director / Master Plan Team Leader Key Personnel R R M4
2 | Civil Infrastructure Engineering Lead Key Personnel R R M4
3 | Electrical Infrastructure Engineering Lead Key Personnel R R M4
4 | Transport, Traffic, Rail and Logistics Lead Key Personnel R R M4
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5 SEZ, Economic gnd Investment Specialist / Devel- Key Personnel M4
opment Economist
6 | Spatial / Town and Regional Planning Specialist Key Personnel M4
7 | Roads and Stormwater Specialist E;Jpportmg Special- M4
8 | Water Resources / Water and Sanitation Engineer E;Jpportmg Special- M4
9 | Renewable Energy / Solar Farm Specialist zgpportlng Special- M4
10 | Solid Waste and Industrial Wastewater Specialist zgpportlng Special- M4
11 | ICT Infrastructure Architect ztjpporting Special- M4
12 | Smart City, loT and Cybersecurity Specialist Ejpportlng Special- M4
13 | Environmental and Social Specialist ;?S,;Jpportlng Special- M4
14 | Quantity Surveyor / Cost Engineer E;Jpportlng Special- M4
15 | Project Finance / Funding Strategy Specialist E;Jpportlng Special- M4
16 PPP, Commercial, Legal and Procurement Ad- Supporting Special- M4
viser ist
GIS, Data Modelling and Digital 3D Visualisation | Supporting Special-
17 o ; M4
Specialist ist
18 Geotechnical, Survey and Land Information Spe- | Supporting Special- M4
cialist ist
19 Document Control, BIM/CAD and Quality Assur- | Supporting Special- M4
ance Manager ist
Architect / Urban Design Professional (where re- | Supporting Special-
20 : ; M4
quired) ist
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1 Project Director / Master Plan Team Leader Key Personnel R R M5
2 | Civil Infrastructure Engineering Lead Key Personnel R R M5
3 | Electrical Infrastructure Engineering Lead Key Personnel R R M5
4 | Transport, Traffic, Rail and Logistics Lead Key Personnel R R M5
5 SEZ, Economic gnd Investment Specialist / Devel- Key Personnel R R M5
opment Economist
6 | Spatial / Town and Regional Planning Specialist Key Personnel R R M5
7 | Roads and Stormwater Specialist ggppomng Special- R R M5
8 | Water Resources / Water and Sanitation Engineer ggpportlng Special- R R M5
9 | Renewable Energy / Solar Farm Specialist Ejpportlng Special- R R M5
10 | Solid Waste and Industrial Wastewater Specialist E;Jpportlng Special- R R M5
11 | ICT Infrastructure Architect E;Jpporting Special- R R M5
12 | Smart City, loT and Cybersecurity Specialist E;Jpportlng Special- R R M5
. . o Supporting Special-
13 | Environmental and Social Specialist ist R R M5
14 | Quantity Surveyor / Cost Engineer Ejpportlng Special- R R M5
15 | Project Finance / Funding Strategy Specialist Emportmg Special- R R M5
16 P_PP, Commercial, Legal and Procurement Ad- _Supporting Special- R R M5
viser ist
17 | GIS, Data Modelling and Digital 3D Visualisation | Supporting R R M5
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Specialist Specialist

18 G_eqtechnical, Survey and Land Information Spe- _Supporting Special- R R M5
cialist ist
Document Control, BIM/CAD and Quality Assur- | Supporting Special-

19 ; R R M5
ance Manager ist

20 Ar_chitect/ Urban Design Professional (where re- _Supporting Special- R R M5
quired) ist
TOTAL PROFESSIONAL FEES (A) R

1.9.3.1. Pricing Rule
Every professional resource listed in the above schedule must be priced. A blank or omitted professional-resource price will not entitle the service provider to an additional fee
after appointment. Any further specialist input required by Volume 2 but not separately priced will be deemed to have been included in the Total Tender Price. Where Volume 2

requires a further specialist that is not separately listed above, the tenderer must identify and allow for that input in its price build-up.

The estimated project duration is six months. Accordingly, the total minimum person-day inputs proposed by service providers must be consistent with this duration. Professionals

should be priced only for the stages in which their input is required; no costs should be included for stages in which a professional is not needed.

1.9.3.2. Professional Rates

The tendered daily rates must include professional time, ordinary supervision, coordination, internal meetings, reporting, internal quality control and normal office overheads.

1.9.3.3. Variations

The accepted professional rates will be used as the basis for valuing additional or varied professional work only where such work has first been approved in writing by MAPSEZ.

1.9.3.4. Combined Roles
Where one suitably qualified person is proposed to perform more than one approved role, the tenderer must still price each required line item transparently. The same professional

time may not be charged twice for the same work.

MAPSEZ | REQUEST FOR TENDER | MASTER PLAN REVIEW | VOLUME 3 Page 55 of 95



MAPSEZ 003/2026(T) | VOLUME 3

1.9.4. DISBURSEMENT FEES, MILESTONE ALLOCATION AND CONTROL
1.9.4.1. Disbursement Principle

The service provider must price all anticipated disbursements as a capped, evidence-based schedule aligned to the project-management life cycle and M1-M5 deliverables. All
disbursements must be included in the Total Tender Price and will not be payable in addition to that price.
Disbursements are not a second professional-fee charge. Professional time, supervision, coordination and normal office overheads remain within the Professional Fee Schedule.

Each disbursement must be necessary for a stated deliverable, supported by a reasonable basis or assumption and approved where required before commitment.

1.9.4.2. Disbursement Control
The accepted disbursement budget is a ceiling and not an automatic entitlement. The service provider must maintain a disbursement register showing the approved budget,

commitment, actual cost, invoice or supporting evidence, milestone and balance. Unused amounts lapse at completion and may not be converted into professional fees.

Travel, accommodation and similar expenses governed by public-sector cost-containment measures must comply with the prevailing National Treasury rates or limits applicable
at the time of the claim. Where a rate varies according to personnel level or seniority, the claimed rate must be commensurate with the professional resource concerned. A claim

above the applicable rate may be adjusted by MAPSEZ before payment.

Local travel /

1 | vehicle use and km / trip / day R R R R R R R
parking

p | Airtransport, Where | o i trip R R R R R R R
required

3 | Accommodation Person-night R R R R R R R
Stakeholder

4 workshops / Perwgrkshop R R R R R R R
engagement / session
logistics
Data acquisition,

5 mapplng,ISL.Jrveys Des.crlbe R R R R R R R
and specialist basis
information
Printing, binding, .

6 | reproductonand || o iem/ R R R R R R R

. package

courier

7 | Translation, Describe R R R R R R R
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accessibility and basis
community-
engagement
support
Physical 3D scale

- Lump sum
model fabrication,

8 acking and supported by
P . 9 breakdown
delivery
Interactive digital
3D model

roduction / Lump sum

9 P . supported by
rendering costs not
. . breakdown
included in
professional fees
Permits / project- Describe

10 e ;
specific direct costs | basis

11 | Other - specify Describe R R R R R R R

basis

Pricing Note: Each disbursement must be supported by a clear calculation basis. Where a lump-sum amount is used, the tenderer must provide a brief supporting breakdown.
Travel and accommodation must comply with the applicable public-sector cost-containment requirements. The accepted disbursement amount constitutes a maximum
reimbursable amount and does not create an automatic entitlement to payment. Where more than one item is included under “Other”, the tenderer must attach a brief
breakdown identifying the relevant milestone, basis of calculation and amount. An attached breakdown may not increase or alter the Total Tender Price.

Professional time may not be included as a disbursement. Professional time, supervision, coordination, meetings, reporting and ordinary office overheads must be
included in the Professional Fee Schedule.
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1.9.5. MILESTONE PRICE RECONCILIATION

The milestone allocation below must reconcile the professional fees and disbursements to the full tender price.

This is a reconciliation schedule only and does not change the milestone, payment and acceptance

requirements prescribed in Volume 2 and the contract conditions in Volume 1.

M1 - Inception R R R
M2 - Diagnostic R R R
M3 - Draft / Consultation R R R
M4 - Developed / Costing |R R R
M5 - Final / Handover R R R

TOTAL R R R

1.9.6. TOTAL TENDER PRICE AND VAT RECONCILIATION

The Professional Fees and Disbursements must reconcile to the Total Tender Price below.

Total Professional Fees (A) R R R
Total Disbursements (B) R R R
TOTAL TENDER PRICE R R R

The Total Tender Price must include all costs necessary to complete the full Scope of Work and all required

deliverables. This is the price that will be used for Price and Preference evaluation.

The Total Tender Price must equal the tender price stated in the applicable SBD 1 and Form of Offer / tender

offer documentation.

1.9.7. PAYMENT LINK TO VOLUME 2

Payment remains governed by the M1-M5 milestone, payment and acceptance requirements in Volume 2,

read with the applicable contract conditions in Volume 1.

No separate payment. The M1 professional-fee allocation is for price build-up and contract-
M1 control purposes and is recovered through subsequent accepted milestones in accordance with
Volume 2.
M2-M4 Forms part of the first 30% payment allocation, subject to written acceptance of the applicable
M2-M4 deliverables in accordance with Volume 2.
M5 Final 70% following written MAPSEZ acceptance of the complete M5 final package.

Payment will not be made merely because professional time has been spent or a document has been

submitted. Disbursements may only be invoiced when actually incurred, supported by the required evidence,

related to the relevant accepted milestone and within the accepted tendered amount and applicable Treasury

requirements.

This allocation does not permit payment for incomplete, defective or unaccepted work.
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1.9.8. TENDERER DECLARATION AND PRICE CONFIRMATION

The tenderer confirms that:

» every professional resource required by the Terms of Reference has been allowed for in the tender
price;

» every professional resource listed in clause 3.3 has been priced;

+ all anticipated disbursements have been included in the Total Tender Price;

» all milestone totals reconcile to the Professional Fee and Disbursement Schedules;

* VAT has been calculated correctly and reflects the tenderer's VAT status;

* no additional payment will be claimed for an item required by the Terms of Reference merely because
it was omitted from the tenderer's price; and

» the Total Tender Price represents the complete financial offer for the 24-week assignment, subject

only to variations properly authorised in writing by MAPSEZ.

Tenderer:

Authorised Representative:

Capacity:

Signature:

Date:
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Monitoring and Evaluation

The service provider must prepare a practical monitoring and evaluation framework for the Revised Master
Plan and the five-year action plan. The framework must show how implementation progress and outcomes
will be measured, reported, reviewed and corrected over time, and must identify the indicator or KPI, the
baseline/current position where available, the target or intended outcome, the responsible party, the data

source or means of verification, the reporting frequency and any trigger for corrective action.

Serviced land delivery and overall development readiness.

Infrastructure delivery, operational performance and maintenance status.

Investor attraction, occupancy, investment value and pipeline-conversion performance.
Jobs, skills development, local SMME participation and supplier-development outcomes.
Funding mobilisation, project-preparation progress and implementation performance.

Environmental, sustainability, stakeholder-commitment and decision-tracking performance.
Stakeholder Engagement and Validation

Engage MAPSEZ,

development-finance institutions and other relevant stakeholders as required to validate the assessment and

relevant government institutions, the municipality, utilities, investors, regulators,
Revised Master Plan. Material issues raised and the manner in which they were addressed must be recorded

in a comments-response matrix.

Engagement Evidence and Governance

The service provider must establish an engagement protocol with a stakeholder map, RACI/roles matrix,
issues-and-responses log, data-sharing protocol, workshop and bilateral-meeting programme, escalation route
and decision calendar. Evidence must include attendance registers, agendas, minutes, written comments,
response dispositions and signed-off validation of critical assumptions. The governance model must
recommend implementation forums, technical working groups, investor and funder platforms, reporting lines

and decision rights for the Master Plan, infrastructure and funding workstreams

MAPSEZ
MASTER PLAN REVIEW PROCESS

<—

SPECIAL ECONOMIC ZONE
Maluti-A-Phofung

Free State, South Africa
Growing the Economy

01

INCEPTION AND
STATUS QUO REVIEW

1

DEMAND AND
OPPORTUNITY ANALYSIS

DEVELOPMENT

05

PREFERRED
MASTER PLAN

06

FINALISATION
AND VALIDATION

07

HANDOVER AND
CAPACITY SUPPORT

m Confim scope, B Analyse economictrends, M Assess existing and B Developandtestspatial W Prepare the Revised B Engage stakeholders  Submit final deliverables
methodology and priority sectors and required bulk and internal and development Master Plan (plans, on draft plan. in required formats.
wor.k plan.v : market demand. mfrastrum.tlxre. g priskig T i i) B Incorporate comments m Provide 3D physical and

B Review existing Master g u Assess utilities (water, B Prepare precinctconcepts W Develop implementation and finalise the Revised

Plan, policies, studies

and data, key stakeholders.
# Undertake a site visit B Assess regional and B Analyse transport and B Evaluate financial, B Prepare indicative B Prepare monitoringand M Provide complete
and stakeholder mapping. national policy alignment. logistics linkages ecl(;nom!ci gnwlronmental capital cost estimates. crlation Famanon fariever s and
N3/NS, rail, etc.). and social implications. < .
- f\e%ﬁse?r?e‘rj\?;aand B |dentify new opportunities { . ) ) P n _Defme funding and ® Agree on implementation metadata.
engagement plan. and risks. ® Confirm technical W Identify preferred investment framework. arrangements with ¥ Conduct knowledge
B Submit detailed inception feasibility, capacity and opt}on(s) with clear MAPSEZ. transfer and training.
reportand refined upgrade requirements. rationale.
work plan.

Key Output Key Output Key Output Key Output Key Output Key Output Key Output
Inception Report and Demand and Opportunity Infrastructure and Development Options Draft Revised Final Revised Final Handover,
Approved Work Plan Assessment Report Logistics Assessment and Scenario Report Master Plan Report Master Plan and 3D Model and

Report Implementation Plan Capacity Support

Engage investors and

energy, sanitation and ICT).

and land-use options.

plan and project pipeline.

Master Plan.
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Figure 2: Integrated Master Plan Review process.

MASTER PLAN REVIEW PROCESS, PROJECT GOVERNANCE AND MILESTONES

Integrated Review Process and Contractual Milestones
The assignment will be undertaken through the five integrated phases below and must be completed within

twenty-four (24) weeks from the written commencement date. The contractual milestone dates are prescribed
by MAPSEZ.

During inception, the successful service provider must prepare a detailed activity programme within the

prescribed period showing activities, sequencing, dependencies, professional inputs, stakeholder
engagements, MAPSEZ review periods and quality-control activities. Progress against the approved
programme must be reported at least every two weeks, and any delay must be accompanied by practical

recovery measures.

No milestone will be accepted solely because it has been submitted. Payment is subject to written
MAPSEZ acceptance of the applicable deliverables in accordance with Volume 1 and the accepted
Financial Tender in Volume 3. The milestone outputs below must be read together with Section 2.11,

which sets out the full file-format, editable/source-file, model and final handover requirements

applicable to the deliverables.

1. Initiate and
Mobilise
Week 2

Confirm scope, governance,

information requirements,
professional team, risks,
stakeholder universe and

detailed activity programme.

M1 - Inception Report: Confirmation of the accepted
methodology and approach, including any refinements
agreed with MAPSEZ; detailed 24-week activity
programme; information and data requirements and gaps;
stakeholder-engagement plan; confirmed team roles and
responsibilities; immediate risks, dependencies and

matters requiring MAPSEZ direction.

No separate
payment. Costs
are included in
the contract
price and
recovered
through
subsequent
accepted

milestones.

2. Diagnose and

Verify the existing Master

M2 — Status Quo and Diagnostic Assessment: Review

Included within

Options and Draft

infrastructure, transport,

logistics, economic, sector,

Establish Plan and establish the implementation of the existing Master Plan; assess land, the first 30%
Baseline current position of MAPSEZ, | precincts, occupancy, buildings, rights, infrastructure payment
Week 6 including land, infrastructure, | condition and capacity, investor demand, sectors and allocation
development activity, investor | economic requirements; identify spatial, infrastructure, across M2-M4,
demand, constraints and investment, environmental and other gaps and constraints; | subject to
information gaps. identify further investigations required; and present written
findings to MAPSEZ. acceptance.
3. Develop Generate and test spatial, M3 - Draft Revised Master Plan, Initial Concept Included within

Drawings and Consultation: Draft Revised Master Plan;

initial concept drawings and layouts for priority projects;

the first 30%

payment
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Plan digital, funding and priority- presentation to MAPSEZ; stakeholder consultation and allocation
Week 12 project options and consult workshops; agendas and attendance records; comments- | across M2-M4,
on the proposed response matrix; and revision based on agreed inputs. subject to
development direction. written
acceptance.
4. Develop Develop the preferred Master | M4 — Developed Revised Master Plan, Feasibility, Completion and

Preferred Plan

Plan and assess its

Designs and Costing: Developed Master Plan and

written

Week 18 feasibility, infrastructure concept drawings/layouts; Master Plan-level project acceptance of
requirements, costs, phasing, | feasibility assessment schedules supported by referenced | M2-M4
funding and implementation | evidence; infrastructure and capacity requirements; supports the
arrangements. indicative/preliminary BOQs and costs; project first 30%

prioritisation and phasing; funding and payment
development/delivery-model options; five-year allocation.
implementation plan; physical 3D scale-model proposal;

and proposed digital 3D model platform/format, data

structure and sample/prototype for MAPSEZ approval

before final production.

5. Finalise and Resolve comments, finalise M5 - Final Revised Master Plan, Models and Complete | Final 70%,

Handover the Revised Master Plan and | Handover: Final Revised Master Plan and Executive subject to

Week 24 all supporting schedules, Summary; final drawings; final Master Plan-level feasibility | MAPSEZ
models and implementation assessment schedules and referenced evidence; BOQs written

information, and complete

formal handover.

and costs; five-year implementation plan; long-term
phasing; funding and delivery framework; interactive
georeferenced digital 3D model and approved physical 3D
model; complete editable/source files; final presentation;
and formal handover in accordance with Section 2.11.

acceptance of
all required

outputs.

Project Governance and Reporting

¢ MAPSEZ will appoint a Project Manager and Steering Committee. The service provider’s Project Director

/ Master Plan Team Leader will be the single point of accountability for the assignment.

e Progress meetings will be held at least every two weeks, supported by concise written progress, decision,

risk and action reports.

e Each discipline lead must sign off work within that discipline. The Project Director / Master Plan Team

Leader must certify the integration, completeness and quality of each submission before it is submitted to

MAPSEZ.

o Material decisions, assumptions, data sources, stakeholder comments, risks, actions and changes must

be maintained in controlled registers throughout the assignment.

e The service provider must promptly refer any decision, dependency, information requirement or other

matter that may affect scope, programme, quality or cost to MAPSEZ for direction.

e The service provider remains responsible for coordinating all professional and specialist inputs and

ensuring that the outputs form one integrated Revised Master Plan.
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Baseline, Information and Change Control
During inception, the service provider must baseline the accepted scope, activity programme, professional
resources, information requirements, assumptions, dependencies, stakeholder commitments and deliverable

acceptance criteria.

The service provider must identify any material information gaps, assumptions or dependencies that may affect

execution of the assignment and bring these to the attention of MAPSEZ at the earliest reasonable opportunity.

Any variance that may affect the scope, milestone dates, quality, professional inputs or cost must be recorded

and managed through the contract change-control process.

No change to the accepted scope, programme, professional commitments or contract price is

authorised without prior written approval from MAPSEZ.

ASSIGNMENT BOUNDARIES

e The assignment covers the review and update of the MAPSEZ Master Plan, including concept-level
planning, feasibility assessment, concept designs, costing, implementation planning and the required
physical and digital models.

e The assignment excludes detailed engineering design, final construction drawings, construction
documentation, construction supervision and detailed specialist investigations unless specifically
authorised by MAPSEZ as an additional service.

e Any further studies, designs, approvals or investigations required to implement recommended projects

must be clearly identified, scoped at a high level and sequenced in the implementation framework.

PROFESSIONAL RESPONSIBILITIES AND REQUIRED RESOURCES

The successful service provider must provide and maintain the six (6) Key Mandatory Personnel accepted
through the tender process. Their minimum qualification, professional registration, experience and tender-
stage supporting-document requirements are prescribed in Volume 1, Section 1.4.2.1 — Six Key Mandatory
Personnel. The same individuals accepted at tender stage must remain assigned to the contract, subject to
any approved replacement in accordance with Volume 1, Section 1.8.4 — Key Personnel. The tender-stage

personnel schedules are contained in Volume 4 — Returnable Documents and Bidder Response Schedules.

The service provider must also mobilise the supporting professional and specialist resources required to
execute the accepted Scope of Work and approved programme. The applicable supporting disciplines and
tender-stage requirements are addressed in Volume 1, Section 1.4.3 — Supporting / Sundry Professional
Resources. Applicable rates must be provided in Volume 3 — Financial Tender. Before deployment, MAPSEZ
may require the proposed supporting resource’s CV, qualifications, professional registration where applicable,

availability and planned input for approval.

The Project Director / Master Plan Team Leader remains responsible for the coordination, integration and

quality of all professional, specialist and subconsultant inputs.

Any further specialist input reasonably required to complete the accepted Scope of Work or meet applicable
statutory requirements must be provided by the service provider. Additional payment may arise only where
MAPSEZ authorises work outside the accepted contract scope in writing in accordance with Volume 1,

Section 1.8.6 — Contract Variations After Award.
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INFORMATION TO BE MADE AVAILABLE BY MAPSEZ

Subject to availability and confidentiality restrictions, MAPSEZ will make available the existing Master Plan,
precinct reference information, current priority-project information and available cadastral, lease, occupancy,

infrastructure, environmental, investor and strategic information.

MAPSEZ will facilitate reasonable access to its personnel, site and key stakeholders. The appointed service

provider remains responsible for validating information, recording assumptions and identifying gaps.

DELIVERABLE, HANDOVER AND ACCEPTANCE REQUIREMENTS

File and Handover Standards
The content and timing of the contractual deliverables are prescribed in Section 2.7. This section sets out the
file, editable/source-file, model and final handover standards that apply to those milestone deliverables and

must not be read as creating additional milestone deliverables.

Reports and planning documents | Editable Microsoft Word and searchable PDF. The Final Revised Master Plan and

Executive Summary must also be supplied as five bound colour copies.

Maps, plans and drawings Print-ready PDF at an appropriate A3/A1 scale, together with editable
GIS/CAD/source files where applicable.

GIS and spatial data ESRI-compatible geodatabase and/or shapefiles, georeferenced PDFs, metadata

and applicable CAD/source files.

Cost estimates and indicative Editable Microsoft Excel with visible quantities, rates, assumptions, calculations,

BOQs breakdowns and formulae.

Presentations and stakeholder Editable presentation format and PDF, together with the applicable written

records stakeholder and comments-response records. Final master plan must be provided
in presentation format that will be provided to MAPSEZ and that can also be
presented by MAPSEZ to a stakeholders

Physical 3D model One completed model to the scale, dimensions, materials and level of detail
approved by MAPSEZ before fabrication.

Interactive georeferenced Complete working, georeferenced and navigable 3D model with layer/feature

digital 3D model controls, together with all editable/source files, linked GIS/CAD/spatial data,
metadata and an agreed compatible exchange/viewing format where
practicable. The model must be capable of update and reuse by MAPSEZ and

must not depend on consultant-only access.

Final electronic handover One complete, logically organised source package containing all final reports,
drawings, maps, GIS data, CAD files, spreadsheets, presentations, models,

supporting information and editable/source files.

All maps must show the applicable legend, north arrow, scale, date, source and coordinate system. Electronic
deliverables must be supplied in final and editable/source formats where applicable. File names, versions,

metadata, assumptions and data sources must be clear, controlled and traceable.
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Review and Acceptance

e Each deliverable must be complete, internally consistent, professionally signed off and compliant with the
accepted methodology, programme and Scope of Work before submission.

o MAPSEZ will review deliverables within the review periods provided for in the approved activity
programme. The service provider must maintain a comments-response matrix and correct and resubmit
deliverables at no additional cost until written acceptance.

e Submission, presentation, use or partial review of a deliverable does not constitute acceptance.
Acceptance must be confirmed in writing by MAPSEZ.

e Supporting data, calculations, quantities, rates, assumptions, models and sources must be transparent,
traceable and supplied in editable form where applicable.

Payment remains subject to completion and written acceptance of the applicable milestone outputs in

accordance with Volume 1, Section 1.8.5 — Fees, Invoicing and Payment and the accepted Volume 3 —

Financial Tender.
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MALUTI-A-PHOFUNG SPECIAL ECONOMIC ZONE
REQUEST FOR TENDER

BID NUMBER: MAPSEZ 003/2026(T)

APPOINTMENT OF A MULTIDISCIPLINARY PROFESSIONAL FIRM TO
UNDERTAKE THE REVIEW AND UPDATE OF THE MAPSEZ MASTER PLAN

VOLUME 4

RETURNABLE DOCUMENTS AND BIDDER RESPONSE SCHEDULES

MAPSEZ 003/2026(T)

Volume 4 — Returnable Documents and Bidder Response Schedules

Twenty-four (24) weeks from the written commencement date
13 October 2026

11:00

MAPSEZ Head Office, Cnr Amanda and De Lange Streets, Tshiame,
Harrismith, 9880
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VOLUME 4
RETURNABLE DOCUMENTS AND BIDDER RESPONSE SCHEDULES

VOLUME 4 - TABLE OF CONTENTS

4.1. PURPOSE AND COMPLETION OF VOLUME 4 ...t 3
4.2. RETURNABLE DOCUMENT CHECKLIST ... 3
4.3. STANDARD BIDDING DOCUMENTS ... ...ttt 4
4.4, AUTHORITY TO SIGN ...ttt ettt s e e r e e r e s re e sne e s e e eaneene e 14
4.5. JOINT VENTURE / CONSORTIUM INFORMATION .....ooiiiiiiiiiiiiie e 14
4.6. MANDATORY KEY PERSONNEL SCHEDULE .......ccciiiiiiiiiii e 16
4.7. KEY PERSONNEL CV AND RELEVANT EXPERIENCE SCHEDULES ..........cccoiiiiieeee 16
4.8. COMPANY EXPERIENCE SCHEDULE........c.oiiiiiiiiieiieset ettt e 24
4.9. TECHNICAL METHODOLOGY AND APPROACH RESPONSE........ccooiiiieeee e 25
4.10. FINANCIAL CAPACITY RESPONSE ...ttt 28
4.11. ADDENDA ACKNOWLEDGEMENT .....coiiiiiii et 29
4.12. BIDDER DECLARATION ...ttt ettt sttt e e s r e re e s sne e s eeeeneene e 29
4.13. SUPPORTING DOCUMENTATION INDEX ... oottt e 30

This Volume forms part of one integrated Request for Tender and must be read together with Volume 1 —
Tendering Procedures, Evaluation and Special Conditions of Contract; Volume 2 — Scope of Work /

Technical Requirements; and Volume 3 — Financial Tender.
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This Volume contains the prescribed returnable documents, standard bidding forms, bidder response

schedules and supporting-document requirements for this tender.

The bidder must complete all applicable schedules in this Volume and attach the supporting evidence required

by Volume 1. The requirements in this Volume do not replace or amend the evaluation, Scope of Work or

pricing requirements contained in Volumes 1, 2 and 3.

Where a prescribed standard bidding form is included, the bidder must complete and sign that form as issued.

Where additional supporting pages are used, they must be clearly cross-referenced to the applicable schedule

in this Volume.

RETURNABLE DOCUMENT CHECKLIST

1 Revised SBD 1 — Invitation to Bid Volume 4, Section 4.3.1
2 Revised SBD 4 — Bidder’s Disclosure Volume 4, Section 4.3.3 a
3 SBD 6.1 — Preference Points Claim Form (PPR 2022) | Volume 4, Section 4.3.2 a
4 Completed and signed (Authority to sign) Volume 1, Section 1.4.2.2 o
5 Authority to Sign Volume 4, Section 4.4 o
6 CSD Registration / CSD Report Volume 1, Section 1.4.2.2 | o
) ) ) Volume 1, Sections 1.2.7
7 Signed JV / Consortium Agreement, where applicable o/N/Ao
and 1.4.2.2
8 CIPC Registration Documentation Volume 1, Section 1.4.2.2 | o
9 Professional Indemnity Insurance: minimum R5 000 000 cover, Volume 1, Sections 1.4.2.2
or insurer / broker commitment letter and 1.8.7 c
10 | Mandatory Key Personnel Schedule Volume 4, Section 4.6 o
1 Key Personnel CV / Relevant Experience Schedules, including Volume 4, Section 4.7 o
referee details for every assignment relied upon
12 Certified qualification evidence for Key Personnel Volume 1, Section 1.4.21 | o
13 Key Personnel Referee Confirmation Form(s), where submitted Volume 4, Section 4.7 o/N/Aco
14 SAQA Certjficate of Evaluation for any foreign qualification, Volume 1, Section 1.4.2.1 o /N/A G
where applicable
Current professional registration evidence, where )
15 ) Volume 1, Section 1.4.21 | o
applicable
16 Company Experience Schedule Volume 4, Section 4.8 i
Company Experience appointment and completion
17 ) Y Volume 1, Section 1.5.1 o
evidence
18 Technical Methodology and Approach Response Volume 4, Section 4.9 |
19 Financial Capacity Response Volume 4, Section 4.10 a
20 | Annual Financial Statements Volume 1, Section 1.5.1 o
- ) ) Volume 1, Section 1.6.2
21 Specific Goals supporting evidence m]
and SBD 6.1
22 Completed Volume 3 — Financial Tender Volume 3 o
23 | Addenda Acknowledgement Volume 4, Section 4.11 |
24 Bidder Declaration Volume 4, Section 4.12 |
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25 | Supporting Documentation Index Volume 4, Section 4.13 o

STANDARD BIDDING DOCUMENTS

The standard bidding documents below must be completed and signed where indicated.
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REVISED SBD 1 - INVITATION TO BID

MAPSEZ 003/2026(T) 13 October 2026

Appointment of a multidisciplinary professional firm to undertake the review and update of the MAPSEZ Master Plan

MAPSEZ Head Office
Corner Amanda and De Lange Streets
OFFICIAL TENDER BOX ONLY
Tshiame
E-mail submissions will not be accepted.
Harrismith
9880
CONTACT PERSON Mr Thapelo Moloi CONTACT PERSON Mr Vusmuzi Nyathi
TELEPHONE NUMBER 058 635 1120 TELEPHONE NUMBER 058 635 1120
FACSIMILE NUMBER N/A FACSIMILE NUMBER N/A
vusmuzi@mapsez.co.
E-MAIL ADDRESS thapelom@mapsez.co.za E-MAIL ADDRESS
za

TAX COMPLIANCE
SYSTEM PIN:

CENTRAL SUPPLIER DATABASE No:
MAAA

only

[dYes [INo

[Yes CINo

[IF YES ENCLOSE PROOF] [IF YES, ANSWER THE

QUESTIONNAIRE BELOW]
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IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?
DOES THE ENTITY HAVE A BRANCH IN THE RSA?

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?
DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?

O YES ONO
O YES ONO
O YES ONO
O YES ONO

] YES [JNO

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE
STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3

BELOW.
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TERMS AND CONDITIONS FOR BIDDING

a)

BID SUBMISSION:

a.

d.

BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT
BE ACCEPTED FOR CONSIDERATION.

ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR IN THE
MANNER PRESCRIBED IN THE BID DOCUMENT.

THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE
PREFERENTIAL PROCUREMENT REGULATIONS, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT.

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (SBD7).

b)

TAX COMPLIANCE REQUIREMENTS

a)
b)

BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.

BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY
SARS TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS.

APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS
WEBSITE Error! Hyperlink reference not valid..

BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.

IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED; EACH PARTY MUST
SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER.

WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATA-
BASE (CSD), A CSD NUMBER MUST BE PROVIDED.

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH DIREC-
TORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH MEMBERS
PERSONS IN THE SERVICE OF THE STATE.”

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER
THE BID INVALID.

SIGNATURE OF BIDDER:

CAPACITY UNDERWHICH THIS BID IS SIGNED: e aeaas
(Proof of authority must be submitted e.g. company resolution)

DATE:
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REVISED SBD 4 - BIDDER’S DISCLOSURE

SBD 4: BIDDER’S DISCLOSURE

a) PURPOSE OF THE FORM

1.1 Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with
the principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution
of the Republic of South Africa, 1996 (Constitution), and further expressed in the various applicable
legislation, it is required for the bidder to make this declaration in respect of the details required

hereunder.

1.2 If a person is listed in the Register for Tender Defaulters and/or the List of Restricted Suppliers, that

person will automatically be disqualified from the bid process.

b) DECLARATION ON EMPLOYMENT BY ORGAN OF STATE

a. Is the bidder, or any of the directors / trustees / shareholders / members / partners of the bidder em-
ployed by an organ of state, as defined in section 239 of the Constitution?
YES/NO

b. If YES, furnish particulars of the names, individual identity numbers, in the table below:

c. Do you, or any person connected with the bidder, have a relationship with any person who is employed
by the procuring institution? YES/NO
2.3.1  If so, furnish particulars:
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Does the bidder or any of its directors/trustees/shareholders members/partners or any person having
a controlling interest in the enterprise have any interest in any other related enterprise, whether or not
they are bidding for this contract?

YES/NO

If so, indicate all companies registered in the CSD in the table below:

Supplier registration number (MAAA) Status (active/inactive/deleted)

Failure to disclose all CSD-registered active companies linked to all Directors will lead to
disqualification.

GENERAL DECLARATION

) e e e eeesy TDE UNErSiIgNEd, in submitting the
accompanying bid, do hereby make the following statements that | certify to be true and complete in every

respect:

| have read and | understand the contents of this disclosure.

| understand that the accompanying bid will be disqualified if this disclosure is found to be false.

The bidder has arrived at the accompanying bid independently from, and without consultation, commu-
nication, agreement or arrangement with any competitor.

In addition, there have been no consultations, communications, agreements or arrangements with any
competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas
used to calculate prices, market allocation, the intention or decision to submit or not to submit the bid,
bidding with the intention not to win the bid and conditions or delivery particulars of the products or
services to which this bid invitation relates.

The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of
the contract.

There have been no consultations, communications, agreements or arrangements made by the bidder
with any official of the procuring institution in relation to this procurement process prior to and during the
bidding process except to provide clarification on the bid submitted where so required by the institution;
and the bidder was not involved in the drafting of the specifications or terms of reference for this bid.

| am aware that, in addition and without prejudice to any other remedy provided to combat any restrictive
practices related to bids and contracts, bids that are suspicious will be reported to the Competition
Commission for investigation and possible imposition of administrative penalties in terms of section 59
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of the Competition Act, 1998 (Act No. 89 of 1998) and or may be referred to law enforcement agencies
for criminal investigation and or may be restricted from conducting business with the state for a period
not exceeding 10 years in terms of the Prevention and Combating of Corrupt Activities Act, 2004 (Act
No. 12 of 2004) or any other applicable legislation.

| CERTIFY THAT THE ABOVE IS CORRECT.

| ACCEPT THAT THE PROCURING INSTITUTION MAY REJECT THE BID OR TAKE APPROPRIATE
ACTION AGAINST ME IF THIS DECLARATION IS FALSE.

Designation Name of bidder
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SBD 6.1 - PREFERENCE POINTS CLAIM FORM (PPR 2022)

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT

SBD 6.1

REGULATIONS 2022

This preference form must form part of all tenders invited. It contains general information and serves as a claim
form for preference points for specific goals.

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE TENDER
AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022

) GENERAL CONDITIONS

o The following preference point systems are applicable to invitations to tender:

a)

the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes included);
and

the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes included).

a. The applicable preference point system for this tender is the 80/20 preference point system.

b. Points for this tender (even in the case of a tender for income-generating contracts) shall be awarded
for:
*  Price; and

+ Specific Goals

The maximum points for this tender are allocated as follows:

POINTS
Price 80
Specific goals 20
Total Points for Price and Specific Goals 100

Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to
claim points for specific goals with the tender, will be interpreted to mean that preference points for
specific goals are not claimed.

The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or
at any time subsequently, to substantiate any claim in regard to preferences, in any manner required
by the organ of state.

DEFINITIONS

“tender” means a written offer in the form determined by an organ of state in response to an invitation to
provide goods or services through price quotations, competitive tendering process or any other method
envisaged in legislation;

“price” means an amount of money tendered for goods or services, and includes all applicable

taxes less all unconditional discounts;

“rand value” means the total estimated value of a contract in Rand, calculated at the time of bid invitation,
and includes all applicable taxes;

“tender for income-generating contracts” means a written offer in the form determined by an organ of
state in response to an invitation for the origination of income-generating contracts through any method
envisaged in legislation that will result in a legal agreement between the organ of state and a third party
that produces revenue for the organ of state, and includes, but is not limited to, leasing and disposal of
assets and concession contracts, excluding direct sales and disposal of assets through public auctions;
and
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e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000).
e FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES

a. POINTS AWARDED FOR PRICE

3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS
A maximum of 80 or 90 points is allocated for price on the following basis:

Ps=80(1-2200 ) or Ps=90(1-2220 )
Pmin Pmin
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmin = Price of lowest acceptable tender
b. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME GENERATING
PROCUREMENT

POINTS AWARDED FOR PRICE

A maximum of 80 or 90 points is allocated for price on the following basis:

Pt—P max Pt—P max
Ps =80 (1+2 20 ) or Ps =90 (1+2- 2 )
Where
Ps = Points scored for price of tender under consideration
Pt = Price of tender under consideration
Pmax = Price of highest acceptable tender

b) POINTS AWARDED FOR SPECIFIC GOALS

a. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, prefer-
ence points must be awarded for specific goals stated in the tender. For the purposes of this tender
the tenderer will be allocated points based on the goals stated in table 1 below as may be supported
by proof/ documentation stated in the conditions of this tender:

b. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it
is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the
tender documents, stipulate in the case of—

* an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference point
system will apply and that the highest acceptable tender will be used to determine the applicable pref-
erence point system; or

« any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and that
the lowest acceptable tender will be used to determine the applicable preference point system,
then the organ of state must indicate the points allocated for specific goals for both the 90/10 and
80/20 preference point system.

Table 1: Specific goals for the tender and points claimed are indicated per the table below.
(Note to tenderers: The tenderer must indicate how they claim points for each preference point system.)

MAPSEZ | REQUEST FOR TENDER | MASTER PLAN REVIEW | VOLUME 4 Page 77 of 95



Applicable identity,

MAPSEZ 003/2026(T) | VOLUME 4

Enterprise owned by Historically CIPC and 10
Disadvantaged Person(s): Women supporting

evidence

Applicable identity
Youth-owned Enterprise and CIPC 10

documentation

DECLARATION WITH REGARD TO COMPANY/FIRM

d. Company registration NUMDEr: ... ... ..o

C. Name of company/firm
e. TYPE OF COMPANY/ FIRM

Partnership/Joint Venture / Consortium

One-person business/sole propriety

Close corporation
Public Company
Personal Liability Company

(Pty) Limited

Non-Profit Company
State Owned Company

[TICK APPLICABLE BOX]

f. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the
points claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for
the preference(s) shown and | acknowledge that:

¢ The information furnished is true and correct;

* The preference points claimed are in accordance with the General Conditions as indicated in
paragraph 1 of this form;

* In the event of a contract being awarded as a result of points claimed as shown in paragraphs
1.4 and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of
the organ of state that the claims are correct;

» Ifthe specific goals have been claimed or obtained on a fraudulent basis or any of the conditions
of contract have not been fulfilled, the organ of state may, in addition to any other remedy it may

have —

o disqualify the person from the tendering process;

o recover costs, losses or damages it has incurred or suffered as a result of that
person’s conduct;

o cancel the contract and claim any damages which it has suffered as a result of
having to make less favourable arrangements due to such cancellation;

o recommend that the tenderer or contractor, its shareholders and directors, or
only the shareholders and directors who acted on a fraudulent basis, be re-
stricted from obtaining business from any organ of state for a period not ex-
ceeding 10 years, after the audi alteram partem (hear the other side) rule has
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been applied; and

o forward the matter for criminal prosecution, if deemed necessary.

REQUIRED RETURNABLE

The bidder must complete and sign the form issued with the tender pack and return it with the tender. Where
is issued as a separate document, the completed and signed form must be attached and cross-referenced in

the Supporting Documentation Index.

AUTHORITY TO SIGN

The person signing the tender must be authorised to bind the bidder. The bidder may complete the template
below or attach an equivalent board resolution, members’ resolution, power of attorney or other acceptable

authority.
RESOLUTION / AUTHORITY

It is hereby resolved that:

MAPSEZ 003/2026(T)
To sign and submit the tender and all related declarations and
schedules on behalf of the bidder / JV / Consortium.
Approved by the authorised governing body / members of the bidder:

JOINT VENTURE / CONSORTIUM INFORMATION

Complete this section only where the tender is submitted by a Joint Venture or Consortium. A signed JV /

Consortium Agreement must be attached in accordance with Volume 1.
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‘

The bidder confirms that the attached JV / Consortium Agreement identifies the Lead Partner, participating
members, percentage participation, roles and responsibilities, authority of the authorised representative and

Jjoint and several liability, as required by Volume 1.
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MANDATORY KEY PERSONNEL SCHEDULE

The bidder must identify the six (6) Key Mandatory Personnel below. The qualification, professional-registration and supporting-document requirements are prescribed
in Volume 1, Section 1.4.2.1. The same proposed individuals will be assessed for functionality in accordance with Volume 1, Section 1.5. For any qualification obtained

outside South Africa, the bidder must attach a SAQA Certificate of Evaluation confirming the comparable NQF level and relevant field.

Project Director / Master Plan

1 SACPLAN o CV o Qualification o SAQA
Team Leader (if foreign) o Registration
Civil Infrastructure Engineering o

2 ECSA o CV o Qualification o SAQA
Lead (if foreign) o Registration
Electrical Infrastructure -

3 ECSA o CV o Qualification o SAQA
Engineering Lead (if foreign) o Registration
Transport, Traffic, Rail and -

4 SACPLAN / ECSA o CV o Qualification o SAQA
Logistics Lead (if foreign) o Registration
SEZ, Economic and Investment

5 Specialist / Development N/A o CV o Qualification o SAQA

(if foreign)
Economist
Spatial / Town and Regional o

6 SACPLAN o CV o Qualification o SAQA

Planning Specialist (if foreign) o Registration

Professional Indemnity Insurance Returnable

Attach proof of Professional Indemnity Insurance with a minimum limit of R5 000 000, or a letter from a registered insurer / insurance broker confirming that the

required cover will be put in place upon award, as required by Volume 1. The successful bidder must maintain the required cover for the duration of the contract.

KEY PERSONNEL CV AND RELEVANT EXPERIENCE SCHEDULES

Complete one schedule for each of the six Key Mandatory Personnel. The assignments relied upon for functionality must clearly identify the professional’s personal
role and relevant work performed. For every assignment relied upon, the bidder must provide a contactable referee by stating the referee name, designation / position,

organisation, contact number and e-mail address. A signed Referee Confirmation Form is provided after the six personnel schedules and may be reproduced as
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required. MAPSEZ reserves the right to verify any information submitted with the referee. Supporting information will be assessed in accordance with Volume 1,
Section 1.5.

PROJECT DIRECTOR / MASTER PLAN TEAM LEADER

Project Director / Master Plan Team Leader

Relevant completed assignments relied upon for functionality scoring:

Al WO N -

5

Referee details for the assignments above (complete for every assignment relied upon for functionality scoring):

H

The referee must be able to confirm the professional’s role and relevant work. MAPSEZ may verify the information provided.

Professional’s signature: Date:
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CIVIL INFRASTRUCTURE ENGINEERING LEAD

Civil Infrastructure Engineering Lead

Relevant completed assignments relied upon for functionality scoring:

Al WO N =

5

Referee details for the assignments above (complete for every assignment relied upon for functionality scoring):

H

The referee must be able to confirm the professional’s role and relevant work. MAPSEZ may verify the information provided.

Professional’s signature: Date:
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ELECTRICAL INFRASTRUCTURE ENGINEERING LEAD

Relevant completed assignments relied upon for functionality scoring:

Al WO N| -

5

Referee details for the assignments above (complete for every assignment relied upon for functionality scoring):

The referee must be able to confirm the professional’s role and relevant work. MAPSEZ may verify the information provided.

Professional’s signature: Date:
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TRANSPORT, TRAFFIC, RAIL AND LOGISTICS LEAD

Transport, Traffic, Rail and Logistics Lead

Relevant completed assignments relied upon for functionality scoring:

A WON =

5

Referee details for the assignments above (complete for every assignment relied upon for functionality scoring):

%

The referee must be able to confirm the professional’s role and relevant work. MAPSEZ may verify the information provided.

Professional’s signature: Date:
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SEZ, ECONOMIC AND INVESTMENT SPECIALIST / DEVELOPMENT ECONOMIST

The referee must be able to confirm the professional’s role and relevant work. MAPSEZ may verify the information provided.

Professional’s signature: Date:
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SPATIAL / TOWN AND REGIONAL PLANNING SPECIALIST

Spatial / Town and Regional Planning Specialist

Relevant completed assignments relied upon for functionality scoring:

A WON =

5

Referee details for the assignments above (complete for every assignment relied upon for functionality scoring):

%

The referee must be able to confirm the professional’s role and relevant work. MAPSEZ may verify the information provided.

Professional’s signature: Date:

MAPSEZ | REQUEST FOR TENDER | MASTER PLAN REVIEW | VOLUME 4 Page 87 of 95



MAPSEZ 003/2026(T) | VOLUME 4

REFEREE CONFIRMATION FORM — KEY PERSONNEL EXPERIENCE

The bidder may reproduce this form as required. One completed form may be submitted for each assignment relied upon for Key Personnel functionality scoring. A
clear signed confirmation may be used by MAPSEZ as supporting verification; MAPSEZ nevertheless reserves the right to contact the referee if further verification is

required.

Name of Professional

Proposed Role in this Tender

Project / Assignment
Client
Assignment Period

Referee Name

Referee Designation / Position

Referee Organisation

Referee Contact Number

Referee E-mail Address
REFEREE CONFIRMATION

| confirm that the above-named professional worked on / participated in the stated assignment.

Position / role performed by the professional on the assignment:

Brief description of the relevant work personally performed by the professional:

| confirm that the information provided above is true and may be verified by MAPSEZ.

Referee Signature and Date:
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COMPANY EXPERIENCE SCHEDULE

List the completed comparable assignments relied upon for functionality scoring. Each assignment must be supported by the appointment and completion evidence

prescribed in Volume 1, Section 1.5.1.
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TECHNICAL METHODOLOGY AND APPROACH RESPONSE

The bidder must provide a concise technical methodology and approach explaining how the assignment will be undertaken. The response must address criteria 3.1 to
3.3 in Volume 1, Section 1.5, and must not merely repeat the Scope of Work in Volume 2. The response should be specific enough for evaluators to understand what

information will be sourced, how it will be assessed, how implementation will be planned, and how the findings will be integrated into the final Master Plan.

REVIEW OF THE EXISTING MASTER PLAN AND ESTABLISHMENT OF THE CURRENT POSITION

Explain how the bidder will source, review and verify the information needed to understand the existing Master Plan, what has been implemented, and the current
position of MAPSEZ. Identify the main documents and data required, where / from whom the information will be obtained, the internal and external stakeholders to be

engaged, and the method that will be used to review, compare and verify the information.

BIDDER RESPONSE:
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IMPLEMENTATION APPROACH FOR THE UPDATED MASTER PLAN

Explain how the updated Master Plan will be translated into an implementable programme. Address what should be implemented, priorities and sequencing / phasing,
enabling actions or structures, responsible stakeholders, important dependencies, and how the funding and other resources required for implementation will be

identified or mobilised.

BIDDER RESPONSE:
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INTEGRATION INTO THE FINAL MASTER PLAN

Explain how the review findings, established current position and proposed implementation approach will be brought together into one coherent and implementable
final Master Plan. Show how priorities, spatial and infrastructure proposals, economic and investment inputs, implementation requirements, responsibilities, funding /

resource links and stakeholder validation will be integrated into a phased final plan and implementation roadmap.

BIDDER RESPONSE:
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FINANCIAL CAPACITY RESPONSE

Complete the schedules below and attach the financial information required by Volume 1, Section 1.5.1.

ANNUAL FINANCIAL STATEMENTS

Yes o No o Annexure/ page:

Yeso Noo

Yeso Noo

Yeso Noo N/AGo

FINANCIAL CAPACITY INDICATORS
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ADDENDA ACKNOWLEDGEMENT
The bidder must acknowledge every addendum issued by MAPSEZ before the tender closing date. If no

addendum was issued, state “None”.

We confirm that all addenda listed above have been taken into account in this tender.

BIDDER DECLARATION

| / We, the undersigned, duly authorised to act on behalf of the bidder, declare that:

The information contained in this tender and its supporting documentation is true and correct to the best of my
/ our knowledge.

The bidder has read and accepts the requirements of Volumes 1, 2, 3 and 4, subject only to lawful clarifications
or addenda issued by MAPSEZ.

The persons and experience identified for mandatory and functionality purposes are those relied upon by the
bidder for this tender.

The bidder understands that false, misleading or materially incomplete information may result in the tender

being found non-responsive or may give rise to remedies available under applicable law.
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SUPPORTING DOCUMENTATION INDEX

Use this index to identify the supporting documents attached to the tender. Add rows where required.

A CSD Registration / CSD Report o

B CIPC Registration Documentation Yes o

C Authority to Sign Yes o

D Completed and signed SBC 21 Yes o

E JV / Consortium Agreement If applicable o/N/Ao
Professional Indemnity Insurance —

F minimum R5 000 000, or insurer / Yes o
broker commitment letter
Key Personnel Qualifications Yes o

H SAQA Certnfu_:atc:'T of Evaluation for Where applicable N
foreign qualifications

| Professional Registration Evidence | Where applicable | o/N/A o
Key Personnel CV / Relevant

J Experience Schedules including Yes o
referee details

K Key I_:’ersc_mnel Referee Where submitted ao/N/Ao
Confirmation Form(s)
Company Experience Appointment

L Evidence Yes 8
Company Experience Completion

M Evidence Yes 8

N Annual Financial Statements Yes o

0 Specific Goals Supporting If claimed o/ NA G
Evidence

P Other Supporting Documentation If applicable ao/N/Ao

END OF VOLUME 4
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